

**RECEIVED**

NOV 26 2014

HEALTH FACILITIES &  
SERVICES REVIEW BOARD

19 November 2014

**ATT : Courtney R. Avery ,Administrator  
Illinois Health Facilities & Services Review Board  
525 West Jefferson Street  
Springfield, IL 67261**

---

**Sub : Annual Progress Report  
Nocturnal Dialysis Spa LLC., Project # 13-049**

**Dear Ms. Avery,**

In Accordance with the requirements of 77 ILL, Admin. Code 1130.760 Nocturnal Dialysis Spa LLC. presents & furnish the attached Annual Progress Report.

Kindly feel free to contact me if you have any questions at 630-484-1977 or [hhumayuncorp@gmail.com](mailto:hhumayuncorp@gmail.com).

Thanks. Best regards.



Hamid Humayun, MD.  
President, CEO.  
Nocturnal Dialysis Spa LLC.  
1634 S Ardmore Ave.  
Villa Park, ILL 60181

Nocturnal Dialysis Spa LLC.  
1634 S Ardmore Ave.  
Villa Park, ILL 60181

---

**PROJECT # 13-049**  
**ANNUAL PROGRESS REPORT**

## **1130.760**

a) Each permit holder shall submit annual progress reports to HFSRB staff every 12 months from the permit issuance date until project is complete. The Annual progress reports are due by the anniversary date of HFSRB approval of the permit. The report shall include:

- 1) The current status of the project & components finished and components yet to be finished, and any changes in the scope of the project & size.

---

The Modernization/Re-modelling of the existing building for Nocturnal Dialysis Spa LLC. is underway, The architectural plans, designs were finished & approved by the Villa Park Permit Department in September, 2014.

- DEMOLITION,
- STRUCTURE,
- PLUMBING
- CABINETORY/FURNITURE
- FLOORING
- WATER TREATMENT ROOM
- HVAC,
- ROOFING
- SPRINKLER SYSTEM INSTALLATION.
- ELECTRICAL WORK
- FIRE ALARM SECURITY SYSTEM
- SIGNAGE

**Anticipated Completion date and submission of G702:**

The project is currently approximately less than 20% complete and is expected to be completed in OCT,2015., which is past the current completion date.

We sincerely hope to request a renewal ASAP. The Scope of the above work is in beginning stages & hence there is no G702 to submit at this time.

**NOTE:**

PROJECT COST & SOURCES OF FUNDS STATEMENT SHOWING THE CON ALLOWANCE LIMITS & REALIZED COST HAVE BEEN ATTACHED FOR YOUR REFERENCE.

