

Feb 28, 2014

RECEIVED

MAR 03 2014

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

Mr. Michael Constantino
Supervisor, Project Review
Illinois Health Facilities Review Board
525 W. Jefferson
Springfield, IL 62761

RE: Project # 13-051
Center for Comprehensive Services, Inc.

Mr. Constantino:

I am writing this in regards to Project #13-051. The project was not completed due to several factors including delays in obtaining building permits, zoning issues, and the weather delaying outside construction work in the Chicago land area.

We are graciously requesting more time to complete the project. We would greatly appreciate it if you feel appropriate to request a declaratory ruling from the HFSRB. If not, do we need to do a new application? If so are we a get on the March or April meeting given the only real change to the application would be the completion date.

Thank you for your consideration.

Sincerely,



Chris Williamson, MS
Central Region Vice President
NeuroRestorative.