

Roate, George

From: Olson, Kathryn J
Sent: Tuesday, March 01, 2016 4:00 PM
To: Roate, George
Subject: Re: Permit Renewal #13-057 Parkview Home and #13-070 DaVita Belvidere Dialysis

I approve both of these permit renewals.

From: Roate, George
Sent: Tuesday, March 1, 2016 1:00 PM
To: Olson, Kathryn J; Galassie, Dale; Johnson, Joel K.; Sewell, Richard; Demuzio, Deanna; Burzynski, Brad; Greiman, Alan J.; McGlasson, John; Hayes, John
Cc: Constantino, Mike; Avery, Courtney; Morado2, Juan (DPH); Mitchell, Jeannie
Subject: Permit Renewal #13-057 Parkview Home and #13-070 DaVita Belvidere Dialysis

Good afternoon:

Attached are documents pertaining to first-time permit renewals for two previously approved projects. Because these are both "first requests" for these permit holders, Chairwoman Olson can approve, deny, or forward to the full board for decision. Attached are the following:

- 1) 13-057 Parkview Home Freeport. The permit holders are requesting 14 additional months (April 30, 2016 to June 17, 2017), citing permitting delays and approval of architectural drawings as the reason. Documents: The permit renewal request, the permit renewal State Board Staff Report (SBSR), and the original SBSR.
- 2) 13-070 DaVita Belvidere Dialysis, Belvidere. The permit holders are requesting six additional months (April 30, 2016 to September 30, 2016), to allow sufficient time for Medicare certification. Documents: The permit renewal request, the permit renewal State Board Staff Report (SBSR), and the original SBSR.

Please review the attached documents, and if you have any questions, please do not hesitate to ask. Thank you for your service.

George K. Roate, Reviewer
Illinois Department of Public Health
Office of Health Systems Development
525 West Jefferson 2nd Flr.
Springfield, Illinois 62761
Phone: (217) 782-3516
Fax: (217) 785-4111