

February 19, 2016

Ms. Courtney R. Avery
Administrator
Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2nd Floor
Springfield IL 62761

Re: Financial Commitment Extension Request (Section 1130.730)
CON Permit 14-056
St. Anthony's Memorial Hospital (SAE)
Ambulatory Care Center (ACC/POB) Project

Dear Ms. Avery,

This Financial Commitment Extension Request is being submitted simultaneously with an Alteration Request, Permit Renewal Request letter, and the first Annual Report for CON Permit 14-056.

Project funding and ownership is now being assumed by Hospital Sisters Health System (HSHS) consistent with our January 13, 2015 Project Completion Attestation letter on file with the Illinois Health Facilities and Services Review Board (IHFSRB). Agracel, the initially proposed third-party developer, is no longer associated with the Project. The co-applicants, SAE and HSHS, are assuming full responsibility for funding and ownership.

We are requesting a 12-month extension of the Financial Commitment date from June 17, 2016 to June 16, 2017 (a Friday) to allow for the delay in implementing the project due to the unforeseen withdrawal of Agracel, the proposed third-party developer, and the Marshall Clinic, from the Project. As described in our Alteration Request, the overall project scope remains consistent with the original Permit excepting the proposed Marshall Clinic space will be shelled and a subsequent CON Permit Application will be submitted to complete this area for the HSHS Medical Group through necessary tenant improvements and their associated costs. To date, \$ 1,948,477 have been expended, or committed to, in implementing Con Permit 14-056, which is 13.9 % of the permitted project cost.

RECEIVED

FEB 18 2016

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

A check in the amount of \$500.00 is enclosed for the Extension Request application processing fee.

Please contact Ms. Rutherford if there are any questions. She can be contacted by e-mail at Theresa.Rutherford@hshs.org or by telephone at 271-347-1494.

On behalf:

St. Anthony's Memorial Hospital

Hospital Sisters Health System



Theresa J. Rutherford
President and Chief Executive Officer

Mike Cottrell
Chief Financial Officer

Notarization:

Subscribed and sworn to before me
this 17th day of February 2016
Theresa H. Harner
Signature of Notary


Notarization:

Subscribed and sworn to before me
this 17th day of February 2016
Donna J. Chase
Signature of Notary

Seal



Seal



CC: Mike Constantino, Supervisor, Project Review Section
E.W. Parkhurst, Jr., PRISM Healthcare Consulting