



February 19, 2016

RECEIVED

FEB 18 2016

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

Ms. Courtney R. Avery
Administrator
Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2nd Floor
Springfield IL 62761

Re: Permit Renewal Request (Section 1130.740)
CON Permit 14-056
St. Anthony's Memorial Hospital (SAE)
Ambulatory Care Center (ACC/POB) Project

Dear Ms. Avery,

This Permit Renewal Request is being submitted simultaneously with an Alteration Request, Extension of Financial Commitment Request letter, and the first Annual Report for CON Permit 14-056.

Project funding and ownership is now being assumed by Hospital Sisters Health System (HSHS) consistent with our January 13, 2015 Project Completion Attestation letter on file with the Illinois Health Facilities and Services Review Board (IHFSRB). Agracel, the initially proposed third-party developer, is no longer associated with the Project. The co-applicants, SAE and HSHS, are assuming full responsibility for funding and ownership.

We are requesting a Permit Renewal to allow sufficient time to complete the Project following the newly requested Financial Commitment date which is June 16, 2017 (See Extension Request letter). To date \$ 1,948,477 has been either expended or committed to complete Project 14-056.

In compliance with Section 1130.740:

1. The requested completion date is December 21, 2018 or 18 calendar months following the newly requested Financial Completion date of June 16, 2017. The current completion date, per the current Permit, is June 17, 2016.

2. To date \$ 1,948,477 has been expended, or committed to, in implementing the project. This capitalized amount is 13.9 % of the \$14,004,619.00 permitted amount (see associated Annual Progress Report).
3. This project has been delayed due to the unforeseen circumstance related to Agracel, the third party developer, and the Marshall Clinic, no longer being associated with the Project (see associated Permit Alteration Request).
4. The ACC / Project costs and scope are in compliance with the approved Permit excepting the original Marshall Clinical space (independent physician group) will, as per the Alteration Request, be developed as shelled area anticipating the HSHS Medical Group will occupy the shelled area. The proposed facility total sq. ft. will remain the same. The original Marshall Clinic space will become "shelled" and, a new CON will be submitted to complete the shelled area (see associated Permit Alteration request) in the near future.

Please contact Ms. Rutherford if there are any questions. She can be contacted by e-mail at Theresa.Rutherford@hshs.org or by telephone at 271-347-1494. Our check in the amount of \$500.00 is enclosed for the application processing fee.

On behalf:

St. Anthony's Memorial Hospital



Theresa J. Rutherford
President and Chief Executive Officer

Hospital Sisters Health System



Mike Cottrell
Chief Financial Officer

Notarization:

Subscribed and sworn to before me
this 17th day of February 2016
Theresa H. Harner
Signature of Notary


Seal



Notarization:

Subscribed and sworn to before me
this 17th day of February 2016
Donna J Chase
Signature of Notary

Seal



CC: Mike Constantino, Supervisor, Project Review Section
E.W. Parkhurst, Jr., PRISM Healthcare Consulting