CAPITAL BUDGET AND CONTROL MC 0953
850 East 58th Street
Chicago, IL 60637-1459

) OF CHICAGO American School Buildi hone 773-702-1246
HOSPITALS rercan SEnes SRS ?axone 773-702-8148 RECE'VE D
APR 27 201

HEALTH FACILITIE
SERVICES REVIEW BgA&RD

April 25,2011

Mr. Michael Constantino

Health Facilities Planning Board - 2" Floor
525 West Jefferson Street

Springfield, I1. 62761

In Re: Annual Progress Report — Project #07-153 New Hospital Pavilion

Dear Mr. Constantino:

We are pleased to report on the progress of Project #07-153 New Hospital Pavilion.
We received the permit May 20, 2008. The permit amount is $785,745,988.

1) The 13-story building is nearly completely enclosed. Mechanical systems are
being completed, drywall erected, electrical systems put in place, and
elevators are being installed. Substantial completion is scheduled for July,
2012 and occupancy by Januvary, 2013.

2) Costs of $290,871,909 have been incurred as of March 31, 2011 and are
shown in an attached table. The Project Costs and Sources of Funds
information is attached.

3) The method of financing remains as indicated in the application — debt, gift,
and cash from operations and investments. To date we have borrowed $317.5
million and plan the remainder of $182.5 million in borrowing in the coming
weeks.

4) A form G702 is enclosed for the construction work. The attached schedule of
values shows the cost of work put in place by the contractors.

5) Final resolution of all invoices and a report of final costs are expected to occur
on or before December 31, 2016.

AT THE FOREFRONT OF MEDICINE®




Please let us know if you need any further information.

Sincerely,

Wﬁwﬁ

John R. Beberman
Director, Capital Budget & Control




THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: 07-153

Sub

Vendor

Preplanning Costs:

Site Survery and Soil Investigation:

8040
8070
8070
8070
8030
8070
8030
8070
8070
8030

United Mechanical Contractors
Flood Testing Laborateries
Flood Testing Labaralories
Flood Testing Laboratories
Chicago Guaranty Survey
Flood Testing Laboratorics
Chicago Guaranty Survey
Flood Testing Laboratories
Flood Testing Laboratory
Enviromental Services

Site Preparation:

8030
8070
8070
8070
8070
8070
8070
8070
807¢
8030
8070
8070
8070
8070
8070
2070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070
8070

Comcd

Gilbane/W .E. O'Neill
Environmental Services Inc.
Gilbane/W.E., O'Neill
Gilbane/W.E, ONeill
Gilbane/W E. O'Neill
Gilbane/W.E. ONeill
Gilbane/W.E. O'Neill
Gilbane/W .E. O'Neill
City of Chicago
Gilbane/W E. O'Neill
Gilbane/W E. O'Neill
Gilbane/W E. O'Neill
Safety Office asbestos abatement
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W_E. O'Neill
Gilbane/W E. O'Neill
Gilbane/W.E. O'Neill
Gilbanc/W.E, O'Neill
City of Chicago
Gilbane/W.E. O'Neill
Gilbanc/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E. O'Neill
Gilbane/W.E, O'Neill
Gilbane/W.E. O'Neill

RI
RI
R2
R3
RI

R4, §

R7

Rl

Site Survey and Seil Investigation Total

DP26015

Contrl/PQ  Voucher #/

Number

Preplanning, Costs Total

197618
212530
212530
212530
217455
212530
254619
212530
212530
254899

219186

221175
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Offset Accl.

420354
438185
446998
458661
458649
464367
493137
510031
510031
510030

429889
W05545
438187
W65609

4386-18
4386-19,20

4386-21
4386-22
W05946

4386-24
4386-25

4386-30

4386-33

4386-35
4386-36
WO06454
WO648%
WOG6522

W06596
WO06628
W06670

Transaction
Amount

$0.00

$19,995.00
49,235.74
15,798.91
28,251.75
8,830.00
13,804.77
6,855.00
3,320.00
3,320.00
30,100.00

$179,511.17

142,844.00
1,251,070.99
1,000.00
966,837.73
993,581.59
1,009,595.23
501,017.99
608,296.85
823,590.25
350,000.00
872,484.89
1,325,397.80
420,621.00
4,657.50
155,661.00
181,726.93
1,167.96
1,141.00
1,140.67
212,326.56
10,449.52
1,263.02
{350,000.00)
1,263.02
2,842.45
3,651.47
7,741.56
1,192.93
1,130.65
1,896.90
7,007.50
1,185.97
,130.59

$9,514,915.52

J/E No.

OAP(8
QAT1!

OAPO3
OAF03
OAP04
QAP0S
0API1
OAPIl
OAPI

OAF10
QAP10
OAPI11
OAP1I
0API2
OAPOI
OAPO2
OAPO3
OAPO4
QAPOS
OAPOQS
QAP06
QAPO7
QAPOS
OAPOR
OAPO9
0AP11]
OAFI12
OAPOI
OAP02
QAPQ3
QAPQS
FO060
OAPOG
OAPO7
OAPO8
0APO9
OAPID
OAPII
OAPI2
OAPDI
CAPO2
OAPQ3

Effective

Date

8/31/08
11/30/08

3/31/09
308
4/30/09
8/31/0%
11/30/09
11/30/09
11/30/09

10/31/08
10/31/08
11/30/08
11/30/08
12/31/08
1731109
2/28/09
3/31/09
4/30/09
5/31/0%
531409
6/30/0%
7131409
8/31/09
8/31/09
9/30/09
11/30/09
12/31/09
1/31/10
2/28/10
33110
5/31/10
s310
6/30/10
31/10
8/31/10
9/30/110
10/31/10
11/30/10
12/31/10
1/31/11
2/28/11
33111




THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Namc: New Hospital Pavilion
Project Number: (7-153

Contrl/PO  Voucher #/ Transaction
Sub Vendor JE Ref #t Number  Offset Acet. Amount
New Construction Contracts:
8070 Lecn Construction Company Ri 197617 414599 62,720.00
8080 Plant Department work order DP374786 3,255.65
8070 Waestern Remac Inc. R1 204414 417369 49,177.60
8080 Plant Department work order DP374757 596.28
8080 Plant Department work order DP374757 301.46
8080 Plant Department work order DP374757 440.00
8070 Gilbane/W.E. O'Neill 4386-22 7,305,327.41
8070 Gilbane/W E. O'Neill W05946 4,127,906.89
8070 Gilbane/W E. ('Ncill 4386-24 7,377,310.82
8070 Gilbane/W.I. (FNeill 4386-25 10,479.636.71
8030 Comed 257129 497741 234,983.74
8070 Gilbane/W E. O'Neill 4,753,651.07
8070 Gilbane/W.E. O'"Neill 5,431,448.04
8070 Gilbanc/W 1. O'Neill 8,843.893.90
8080 Plant Department work order 147.50
8070 Gilbane/W .E. O'Neill 8,605,487.75
8070 Gilbane/W E. O'Netll 4386-30 9,181,683.35
8070 Gilbanc/W.E. O'Neill 6,384,347 85
8070 Gilbane/W E. O'Neill 4386-33 12,495,870.4¢
8030 Comed 284000 544185 1,077,406.41
8080 Plant Department work order DP374757 176.67
8070 Gilbane/W.E. O'Neill 4386-34 8,057,608.75
8080 Plant Department work order DP374757 2,640.85
8070 Gilbane/W E. O'Neill 4386-35 18,672,131.44
8070 ITG Solutions 289820 353813 1,358.00
8070 Gilhane/W.E. O'Neill 4386-36 6,723,513.82
8070 Gilbane/W.E. O'Neill W06454 18,735,800.73
8084 Plant Department work order DIP374757 87.50
8070 ITG Solutions 289820 -1,358.00
8070 Gilbane/W.E. O'Neill W06489 19,348,998.99
80RO Mant Department work order DP374757 887.49
8070 Gilbane/W E. O'Neill wW06522 17,078,155.92
8080 Plant Department work order DP374757 151.67
8080 Telecomm 316.87
8070 Gilbane/W E. O'Neill W06562 16,901,930.4%
8080 Plant Department work order DP374757 1,372.52
8070 Innerwireless Inc. 306355 581595 100,838.50
8070 Gilbane/W .E. O'Neill W06596 14,768,074.96
8070 Gilbane/W E. O'Neill WO06628 15,392,755.96
8070 Innerwireless Inc. 306355 581595 1,416,950.50
8080 Plant Department work order DP374757 1,355.84
8070 Gilbane/W .E. O'Neill WO6670 11,611,221.63
8070 Leoparde Companies Rl 296866 601064 22,256.00
2080 Telecomm 1,474 .40
8080 Plant Department work order DP374757 150.00
New Construction Total $235,854,444.34
Architectural/Enginecering Fees:

8020 Rafael Vinoly Architects R27 95048 406662 $34,301.37
2020 Rafaci Vinoly Architects W090711 741,298.11
2020 Rafacl Vinoly Architects R32 95048 420106 2,193,853.60
8020 Rafzel Vinoly Architects R33,34 95048 422741 4,048,502.18
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0APO?
FO007
OAPO8
F0027
FO040
F0053
OAP06
0APO7
OAPOS
OAPO9
OAPROD
OAPI0
OAP11
OAPI12
F0029
OAPOI
0APO2
OAPO3
OAPOS
OAPOS
F0059
OAPO6
F0065
0APO7
CAPO7
OAPOS
OAPO9
OAPO9
OAP0Y
OAP10
OAPLD
0AP11]
OAPI1
OAPII
QATI2
F0028
OAFI2
OAPQ)
0AP02
QAPO2
FO043
OAPO3
OAPO3
F0048
FO050

OAPO6
OAPO7
OAPOS
CAPO9

Effective
Date

713108
8/31/08
8/31/08
11/30/08
1/31/09
33109
6/30/09
7/31/09
8/31/09
9130109
9/30/09
10/31/09
11/30/09
12/31/09
12/31/09
/3110
2/28/10
33110
531110
5131410
53110
6/30/10
6/30M10
3110
7/31/10
8/31/10
930410
9/30/10
9/30/10
10/31/19
16/31/10
11/30/10
11/30/10
1173010
12/31/10
12/31710
12/31/10
1731/11
2/28/11
2/28/11
2728111
3/31/11
33111
33111
KIEI T

6/30/08
7/31/08
8/31/08
9/30/08



o

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
| ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: 07-153

Contrl/PO  Voucher #/ Transaction Effective
Sub Vendor JE Ref # Number  Offset Acct, Amount J/E No. Date
8020 Rafuel Vinoly Architcets R37 95048 433593 46,877.17 QAP0 10/31/08
8020 Rafael Vinoly Architects R38, 40 95048 434403 1,776,258.56 OAP11  11/30/08
8020 Rafacl Vinoly Architects R41,43,44 95048 440601 1,202,359.75 OAPF12  12/31/08
8020 Rafael Vinoly Architects R45-49 95048 448878 746,952.42 QAP01 1/31/09
8020 Rafael Vinoly Architects R37-53 95048 454808 481,854.88 0QAP0Z  2/28/09
8020 Rafael Vinoly Architects R55-59 95048 462331 1,337,515.55 0QAP03  3/31/09
8020 Rafacl Vinoly Architects R60, 62 95048 467714 857,980.81 OAP04  4/30/09
8020 Rafael Vinoly Architects 378,022.00 OQAPD5  §/31/09
8020 Rafael Vinoly Architects Ré5, 66 95048 478444 399,975.11 OAPO6  6/30/09
8020 Rafael Vinoly Architects RI1, 67, 68 95048 483439 335,762.93  QAPOT  31/09
8020 Rafael Vinoly Architects R70-72 95048 491111 163,207.05  QAPO8 8/31/09
8020 Rafael Vinoly Architects R75 95048 498655 570.633.65  OQAPDR  9/30/09
8020 Rafacl Vinoly Architects R76 95048 500449 9,802.34  QAPI0  10/31/09
8020 Rafael Vinoly Architects R77 95048 506562 282,207.79  OQAPIl  11/30/09
8020 Rafael Vinoly Architects R79 95048 511087 32107209 OQAPI2  12/31/09
8020 Rafael Vinoly Architects R81 95048 520528 24465741  QAPOI 1731110
8020 Raflael Vinoly Architeets R83 95048 524182 278004.83  QAPQ2  2/28N10
8020 Rafael Vinoly Architects R8s, 87 95048 529449 243,602.68 OAPO3 3531110
8020 Rafael Vinaly Architecls R91 95048 546427 212,609.72  QAPGS 573110
8020 Rafael Vinoly Architects RI1, 94 95048 552828 445368.41  QAPO6  6/30/10
8020 Rafzael Vinoly Architects R96 95048 555851 3,454.60 OAPOT 73110
8020 Rafzel Vinoly Architects R&7 95048 560678 20,285.59 OAPO8  8/31/10
8020 Rafael Vinoly Architects R98 95048 566017 467,717.46  OAPO9  9/30/10
8020 Rafael Vinoly Architects R102 95048 575068 298,007.62 OAPI0  10/31/10
8020 Rafacl Vinoly Architects R103 95048 WO6518 214,413.00  QAPIl  11/30/10
8020 Rafael Vinoly Architects R104 95048 581835 23342874 QAPI2Z  1253U/10
8020 Rafael Vinoly Architects R107, 109 95048 591605 394,428.37 OAPO1 1/31/11
8020 Rafael Vinoly Architects W06642 189,514.00 QAPO3  3/31/11

Architcctural/Engineering Fees Total  $19,173,929.79

Consulting and Other Fees:

8030 Translogic Corporation Rl 167128 386510 $27,500.00 QAPO5  5/31/08
8030 The 1IDM Group R42 1667 405463 191.25 OAP06  6/30/08
8030 Cily of Chicapo 204409 404986 102,315.00 OQAPD§  6/30/08
3030 Translogic Corporation R2 167128 405468 5,000.00 OAPO6  6/30/08
8030 PMA Consultants of lllineis R10, R12 134696 397479 53,072.50 OAP06  6/30/08
8030 CPP Inc R3 180149 405461 5,200.00 OQAPO6  6/30/08
8070 Gilbane/Oneil Pre-Con scrvices 757,451.76 OQAPO6  6/30/08
8070 FD2S Inc. Ri, R2 192775 404416 36,728.67 OQAPOS  6/30/08
| 8020 Robert Rippe & Associaics R& 101467 405465 1,606.25 OAP06 6/30/08
' 8020 Kenig, Lindgren, & O'Hare R8 9R139 407268 1,076.11 OAP06 6/30/08
8030 Acentech Ing, R3 184924 416373 1,000.00 QAP07  7/31/08
8030 The [DM Group R43 1667 413864 140.00 QAPO7 7/31/08
8030 Daley & George LLLP 210379 414600 2,864.23 QAP0O7T  7/31/08
8030 STS Consultants Lid. R4 169566 413867 2,594.50 QAP07 73108
8030 Sichen Energy Associates R1 205405 416372 20,785.00 QAPO7  7/31/08
8030 U.S. Equilies Really R22 131490 413863 101,830.82 QAPO7 7/31/08
8030 RTKL Associates Inc. R4, 5 173747 410752 215,934.53 OAPQ7 7/31/08
8070 FD2S Inc. 192775 416368 66,455.02 OAPO8 8/31/08
8030 CPP Inc R4, 5 180149 416374 22,599.70 OAPO8  8/31/08
8030 RTKI. Associates Inc. R6 173747 420101 84,266.35 OAP0O8  8/31/08
8030 City of Chicago 214794 422115 65,160.00 OAPO8 8/31/08
8030 STS Consuliants 14d, RS 169566 420105 1,381.87 0OAPO8  8/31/08
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THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: 07-153

Sub
8030
3030
8020
8020
8030
8030
8030
8030
8030
8030
8030
8020
8070
8030
8030
8030
8030
8030
8030
8030
8030
8030
2020
8030
8030
8030
8030
8030
8020
8020
8070
8030
2020
8030
8030
8030
8030
8070
8020
8030
8030
8030
8030
8020
§030
8030
8030
8030
8030
8020
8030
8030
8030

Vendor

Sicben Energy Associales
U.S. Equities Realty

Robert Rippe & Associates
Kenig, Lindgren, & O'Hare
Enrique Unanue

Daley & George LLP

STS Consultants Lid.
Sieben Energy Associates
U.8. Equities Realty

Sidley Austin Brown
Schirmer Engineering
Robert Rippe & Associates
Gilbane/Oneil Pre-Con services
Stein, Ray & Company

STS Consultants Lid.
Sicben Energy Associates
U.S. Equities Realty
Schirmer Engineering

The Stee] Construction Group
RTKL Associates Inc.
FD28S Inc.

PMA Consultants of Iilinois
Kenig, 1indgren, & O'Hare
Baley & George LLP

Stein, Ray & Company
Sieben Lnergy Associates
The Steel Construction Group
RTKL Associates Inc.
Robert Rippe & Associates
Kenig, Lindgren, & O'Hare
FD2S Inc.

RTKL Associates Inc.
Kenig, Lindgren, & O'Hare
The IDM Group

U.S. Equities Realty
Halvorson and Parine

FD2S Inc.

Otis Elevator Company
Kenig, Lindgren, & O'Mare
The Steel Construction Group
RTKL Associates Inc.

The IDM Group

U.S. Equities Realty

Robert Rippe & Associates
STS Consultants Ltd.
Sicben Encrgy Associates
RTKL Associates Inc.

The 1DM Group

U.S. Equities Realty

Robert Rippe & Associates
Daley & George LLP
Midwest Radiation Protection
FD2S Inc.

Contrl/PO  Voucher #/

JE Ref# Number Qffset Acct.
R2 188662 420103
R23,24,25 131490 4206099
R7 101467 419547
R9, 10 98139 420104
Rl 204412 423427
217910 427555
R6 169566 427575
R3 205405 427554
R26 131490 423447
217911 427556
Rl 204415 427560
R8 101467 427552
221381 433592
R7 169566 43359
R4 205405 433589
R27 131490 433590
Rl 204415 427560
R1 208293 433588
R7 173747 429892
R6,7.8 192775 429894
R11 98139 429890
224148 438184
R31 1530 438849
R3 205405 438189
R2 208293 438186
R2 189349 438842
R9 101467 4318845
R12 98139 438188
R9 192775 440599
R3 173747 387654
R13 98139 443373
226219 442037
R2%, R29 131490 440600
R1 218864 440604
R10 192775 446994
R79 1074 444719
R14 98139 447375
R3 208293 446993
R4, R8 189349 448871
230164 449783
R340, 31 131490 446990
R10 101467 446995
RS 169566 446992
R6 205405 449087
RS 189349 454804
R44 1667 453312
R32 131490 454794
R11 101467 454801
232222 453321
Rl 222596 454816
R1] 192775 454796
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Transaction

Amount
22,306.25
182,478.95
460.00
3,726.68
11,580.00
7,891.94
6,587.11
18,408.75
104,720.40
8,791.50
45,637.50
1,960.00
114,616.48
3,156.50
352.05
11,143.00
76,908.79
2,738.25
44,052,72
58,904.52
49,379.53
(53,072.50)
2,107.38
6,087.50
10,301.90
16,025.35
14,200.00
195,806.07
1,183.75
2,607.50
16,841.38
185,094.10
4,745.00
3,949.50
113,057.01
6,000.00
40,143.07
978.68
1,637.90
28,400.00
93,787.77
1,005.00
218,858.29
2,757.87
1,627.20
13,054.15
99,011.88
2,029.00
82,206.85
§75.25
6,633.00
10,100.00
15,080.56

J/E No.
OAPOR
OAP08
OAP(8
OAP(8
OAP09
CAP09
OAP09
OATP09
OAP09
0AP09
OAPO9
QAP(OS
OAPOY
OAPLO
0APLO
OAP10
OAP10
OAPI10
OAP10
OAPI0
OAPIO
DAPIO
OAPI0
OAPI!
QAPII
OAFi
OATIll
QAP
OAPII
QAP
OATI2
QAPt2
0AP12
OAPI2
OAF12
QAPI2
OAPOIL
OAPOL
OAPDI
OAPOL
OAPOL
OAPO1
OAPOI
OAPOL
OAPOL
OAPOL
OAPO2
OAPO2
QAT02
OAPG2
OAP(O2
OATFQ2
OAP02

Effective

Date
8/31/08
8/31/08
8/31/08
8/31/08
9/30/08
9/30/08
9/30/08
9/30/08
9/30/08
9/30/08
9/30/08
9/30/08
9/30/08
10/31/08
10/31/08
10/31/08
10/31/08
10/31/08
10/31/08
10/31/08
10/31/08
10/31/08
10/31/08
11/30/08
11/30/08
11/30/08
11/30/08
11730/08
11/30/08
11/30/08
12/31/08
12/31/08
12/31/08
12/31/08
12/31/08
12/31/08
1/31/09
1731709
1/31/09
1/31/09
1131409
173109
1/31/09
/31709
1£31/09
1/31/09
228109
2/28/09
2/28/09
2/28/09
2/28/09
2/28/09
2/28/09




THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: 07-153

Contrl/PO  Voucher #/ Transaction Effective
Sub Yendor JE Ref # Number Offset Acet. Amount J/E No. Date
3030 KIWW PC R1 219992 455197 132,762.00 OQAPO2  2/28/09
8030 Stein, Ray & Company R32 1530 453319 5,403.50 OAP02  2/28/09
8030 KIWW PC R2 219992 462328 5,501.98 OQAPQ3  3/31/09
8030 The iDM Group R45 1667 458655 4,347.75 QAPO3  3/31/09
8030 Daley & George LLP 236646 461468 8,333.00 OAPO3  3/31/09
8030 Sieben Energy Associates Rl 196073 458643 11,550.00 OAPO3  3/31/09
8030 U.S. Equities Realty R33 131490 461515 88,739.34 QAPQ3  3/31/09
8020 Robert Rippe & Associates R12 101467 461461 59540 OQAPO3  3/31/09
8020 Kenig, Lindgren, & O'Hare R15 98139 458656 130.00 OQAPO3  3/31/09
8020 Robert Rippe & Assaciates R14,15 101467 467709 301060 OAPO4  4/30/09
8030 AECOM USA Inc. R9 169566 464381 31,807.50 OAP04  4/30/09
803¢ The IDM Group R47, 48 1667 466213 1,354.80 OQAP0O4  4/30/0%
8030 Stein, Ray & Company R33 1530 464377 2,688.00 OAPQ4  4/30/09
8030 FD2S Inc. RI2 192775 464366 13,071.50 OAP04  4/30/09
8030 Translogic Corporation R3 167128 467710 5,000.00 OAP04  4/30/09
8030 Sieben Energy Associates R2,7 205405 464379 25,509.50 QAP04  4/30/0%
$030 U.S. Equities Realty R34 131490 464371 89,676.27 OAP04  4/30/09
8030 Schimmer Engineering R2 204415 464734 83.305.50 OAP0O4 4/30/09
8030 RTKL Associales Inc. R7, 8 189349 464733 28,251.72 QAPO4  4/30/09
8020 Kenig, Lindgren, & O'Hare R15, 16 98139 469314 1,864.76 QAI'04 4/30/09
8030 U.S. Equities Realty R35 475576 77528 OQAPO5  5/31/09
8030 Stein, Ray & Company 244618 475566 3,472.00 QAPOS 5731409
8030 Daley & Georpe LLP 244625 475569 923,12 OAPOS  5/31/09
8030 KIWW PC R3 219992 478439 12,659.05 QAP06  6/30/09
8030 AECOM USA Inc. R10,11 169566 478435 1,610.50 QAPO6  6/30/09
8030 Daley & George LLP 245734 477713 4.972.97 OQAPO6  6/30/09
8030 Sicben Encrgy Associates R8 203405 477231 4,760.00 OAPO6  6/30/09
8030 U.S. Equitics Realty R36, 37 131490 477214 192,430.52 OAPO6  6/30/09
8030 Environmental Services RI 239039 477232 4,150.00 OAPO6  6/30/09
8030 Schirmer Engineering R3 204415 478441 22,000.00 OAPO6  6/30/09
8030 Midwest Radiation Protection R2 222596 475561 2,250.00 OATPDG 6/30/09
8030 RTKL Assaciates Inc. R9, 10 189349 481792 63,477.59 QAPO6  6/30/09
8030 Robert Rippe & Associates R16 101467 481796 624.00 OQAPD6  6/30/09
8030 FI>25 Ine, R13,14 192775 477710 10,914.79 QAPO6  6/30/09
8030 City of Chicago 5,876.00 QAPO7  7/31/09
8030 Sicben Energy Associates R9, R1¢Q 205405 483429 6,298.69 QAPO7T  7/31/09
8030 U.S. Equities Realty R3B 131490 483436 858.20 OAPO7 7/31/09
8030 Schirmer Engincering R4 204415 483431 3,713.537 OAPG7  7/31/09
8030 Midwest Radiation Protcction 250631 486147 1,013.00 OAPO7 7/31/09
8030 FD28 Inc. R15 192775 483433 16,208.50 OAPQ7 7/31/09
£030 RTKL Assaciates Inc. R11 189349 483435 1,235.50 QAPO7  731/09
8070 Flood Testing Laboratory Ré 212530 486148 26,900.92 OAPD7  7/31/09
8030 City of Chicago 252244 488847 350,00 OAPO8 8/31/09
£030 Sieben Energy Associates 252858 489956 12,500.00 OAPOE  8/31/09
8030 U.S. Equities Realty R39 1314%0 492174 93,614.65 OAPOS  8/31/09
8030 Schirmer Engineering RS 204415 492176 3,651.00 OAPO8  8/31/09
8030 RTKL Associates Inc. R12 189349 489987 249.08 OAPOR 873149
8020 Kenig, Lindgren, & O'Hare R17 98139 492166 675.00 OAPOS 8/31/09
8030 Lindgren RF Enclosure 250630 486144 4,343.75 OAP08 8/31/09
8030 Environmental Services 254027 492172 1,500.00 OAPO8  8/31/09
8030 KIWW PC R4 219992 489978 7,.592.66 OAPOS 8/31/09
§030 Sicben Energy Associales R1] 205405 498653 10,342.00 QAP0  9/30/09
8030 U.S. Equities Realty R40 131490 498651 100,701.52 OAP09  9/30/09
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THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number; 07-153

Sub
8030
8020
8030
8030
8030
8030
8030
8030
8030
8030
8030
8030
8020
8030
8030
8070
8030
8030
8020
8030
8030
8030
8030
8030
8030
8030
8030
8030
8070
8030
8030
8030
8030
8030
8030
8070
8030
8030
8030
8030
8030
8030
8030
8030
8030
8030
8030
RO30
8030
8070
8030
8030
8070

Vendor

RTKL Assaciales Ine.
Robert Rippe & Associates
RTKL Associates Inc.

U.S. Equities Realty

Daley & George L1.P
AECOM USA Inc.

U.S. Equities Realty

Daley & George LLP
Environmental Services
KIWW pC

Daley & George LLP

U.S. Equities Realty
Robert Rippe & Associales
RTKI. Associates Inc,
AECOM USA Inc.

Flood Testing Laboratory
CI'P Inc.

U.S. Equities Realty
Robert Rippe & Associales
Best Imaging Solutions
Sicben IEnergy Associates
U.S. Equities Realty
KIWW PC

AECOM USA Inc.

KIWW PC

U.S. Equities Realty
Sicben Energy Associates
Robert Rippe & Associates
Fleod Testing Laboratory
Robert Rippe & Associates
AECOM USA Inc.

KIWW PC

U.S. Equities Realty
RTKL Associates Inc.
AECOM USA Inc.

Flood Testing Laboratory
U.S. Equities Realty
Sicben Energy Associates
Robert Rippe & Associales
RTKL Associates Inc.

U.S. Tquities Realty
Sicben Encrgy Associates
AECOM USA Inc.

U.S. Equitics Realty
Sieben Energy Associates
AECOM USA Inc.

Robert ). Barish

KIWW PC

Schirmer Engineering
Flood Testing Laboratory
U.S. Equities Realty
Sieben Encrpgy Associates
Flood Testing Laboratory

Contrl/PO  Voucher #/

JE Ref # Number  Offset Acct.
R9, 13 173747 497479
R17 101467 493134
Ri10 173747 500451
R41 131490 502776
260114 502778
Rl 237847 504410
R42 131490 510032
262227 506559
R1 254899 510030
RS 219992 514718
267326 515608
R43 13145%0 515604
R18 101467 513872
Ri4 189349 511091
R2 237847 519443
R1 252228 524161
R6 180149 522898
R44 131490 524185
R19 101467 522895
275919 530449
R3, 12 205405 530447
R45,46,47 131490 528336
Ré 219992 530450
R3 237847 541338
R7 219992 542676
R48 131490 542677
R14 205405 544188
R22 101467 544191
R4, 5 252228 552827
R21,23 101467 538171
R4 237847 552823
RE 219992 550176
R49, 50 131490 552824
R11 173747 555852
RS 237847 555849
Ré6 252228 556706
R51, 52 131490 556576
R15 205405 557150
R24 101467 556555
R12 173747 559543
R53 131490 560679
R16 205405 560677
RO 237847 559540
RS54 131490 568629
RI17 205405 566010
R7 237847 570120
R1 286176 566011
R9 219992 565783
R6 204415 565782
R7 252228 566020
R55 131490 575065
RIS 205405 570116
R8 252228 371975
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Transaclion

Amoutit
30,590.30
296.40
603.75
92,860.81
3,100.00
179,182.00
101,540.84
3,037.50
30,100.00
58,506.09
1,687.50
123.131.84
188.80
3,940.00
57,040.00
302,287.75
2,000.00
104,728.19
124.80
4,714.50
15,227.52
214,466.83
24,061.21
46,195.00
27,893.36
114,339.08
811.06
1,555.09
182,590.56
2,298.40
27,421.00
22,978.90
260,003.04
5,904.00
14,424.00
12,402.16
107,081.24
811.01
477.10
9,375.00
£25,815.89
811.02
23,034.62
103,018.70
811.02
3,007.14
5,600.00
22,880.59
2,738.25
76,824.73
86.534.69
811.01
68,825.08

VE No.
QAPO9
OAPIO
QAP10
QAPL0
CAPI10
OAP10
CAPII
OAPII
OAPI}
0AP12
DAP12
QAP12
0API2
OAPI2
QAPOI
0APOZ
0APO2
0APO2
0APO2
0APO3
OAPO3
OAPO3
OAPO3
QAPOS
OAPOS
OAPO5
QADPQS
QAPQS
0APQ6
0APG6
0APOG
OAPG6
DAPOG
OAPO7
OAPO7
QAPQ?7
OAPOT
OAPO7
QATO7
OAPQ8
OAPO8
OAPO8
OATPD8
QAPGY
OAPQ9
0Are9
QAPOY
QAPO9
0APO9
OAPQY
OATI0
OAPIO
OAPIO

Effective
Datc
9/30/09
10/31/09
10/31/09
10/31/09
10/31/09
10/31/09
11/30/09
11/30/09
11/30/09
12/31/09
12/31/09
12/31/09
12/31/09
12/31/09
1/31/10
2128110
212800
272810
2728110
3731410
331110
373110
313110
5/31/10
573110
/31710
5/31/10
531710
6/30/10
6/30/10
6/30/10
6/30110
6/30/10
731710
73110
731710
7131710
731/10
7/31/10
8/31110
8/31/10
831710
8/31/10
9/30/10
9/30/10
9/30/10
9/30/10
9/30/10
9/30/10
9/30/10
10/31/10
10/31/10
10/31/10




THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: 07-153

Sub
8030
8030
8030
8070
8030
8030
8030
8030
8030
8030
8030
8030
8030
8030
8070
8030
8030
8030
8070
8030
8030
8030
8030

Contrl/PFO  Voucher #/

Vendor JE Ref# Number
Robert Rippe & Associates R26 101467
U.S. Equities Realty R56 131450
Sieben Energy Associates R19 205405
Flood Testing Laboratory R9, R10 252228
Robert Rippe & Associates R27 101467
Robert J. Barish R1,R2 297700
AECOM USA Inc. RE 237847
U.S. Equities Realty R57, R58 131490
Sicben Encrgy Associates R20 203405
RTKL Associates Inc. R17 189349
Stein, Ray & Harris 308957
AECOM USA Inc. R10 237847
U.S. Equilies Really R39 131490
Sieben Enecrgy Associates R21,23 205405
Flood Testing Laboratory RI11 252228
Robert Rippe & Asseciates R28, 29 101467
KIWwW pC R10 219992
KIWW PC R10 219992
Flood Testing Laboratory RI1Z 252228
Sichen Encrgy Associates R22 205405
RTKL Associates Inc. R18 189349
Sieben Energy Associates R23 205405
U.S. Equities Realty R60 131490

Consulting and Other Fees Total

Movable or Other Equipment:

8010
8050
8080

Direct Tech Sales LL
Henricksen
GE Healthcare Services

Other Costs to be Capitalized:

8030
8030
8030
8030
8080
8080
8080
8080
8080
8030
8080
8030
8030
8080
8080
8080
8080
8030
8030
8030
8080
8080

CON Review Fee (IDPH) R6, R7
City of Chicago fee

DP381037 - Security

Salaries, other costs to be capitalized
Telecomm

Work Order charges

Wortk Order charges

RAM upgrade

Traific control

IDPH Plan Review Rl
Work Order Charges IDP374757
Salaries, other costs to be capitalized
City of Chicago fec

TralTie control

Plant shutdowns

Traffic control

Work Order charges

Salaries, other costs to be capitalized
City of Chicago fec

Traffic control

Wark Order charges

Traffic control

FY08Q4

DP366RE3
DP1374757

DP374757

220335
255175
3005947

202851

95611

220081

227873
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Offset Acct.

570115
578080
578077
580213
580211
580212
575523
585872
581839
584660
381833
590659
591607
591603
590663
592746
593431
593431
556746
596749
596751
399758
601063

431901
494116
573286

369906
402462

DP374757
DP374784
DP374764
DP381005
418873

430997

445114

Transaction

Amount
353.60
99,213.86
211.02
132,019.01
32240
2,250.00
3,007.14
202.836.91
811.02
176,920.06
1,848.00
940.12
103,385.29
g11.01
43,511.91
821.60
46,039.66
55,912.29
27,380.41
811.02
11,104.76
§11.02
172,164.05

$8,486,497.50

3,826.96
195.00
15,788.00

$19,809.96

100,000.00
125.00
-4,420.00
180,472.02
732.58
717,50
47424
510.00
16,691.00
20,000.00
1,367.50
243,848.05
109,665.25
21,472.00
600.00
9,968.00
225.00
289,078.80
2,550.00
9,760.00
(76.46)
9,760.00

0AP1]
OAPII
OAPI2
OAPI2
0API2
DAPI2
OAPOI
QAPO)
0APO]
0APOI
OAPOL
QAPH
OAPO2
0APO2
QAPQ2
OAF02
OAPO3
OAPO3

OAPILD
QAPQ9
0API2

0API2
OAPOS
FO093
Fo102
F0095
F0097
1IDO16
IDO16
IDOL6
OAPO8
F0010
Fo019
OAP'10
FO017
FO017
IDE31
Foo31
Fooss
OAPO1
1ID157
F0050
D176

Effective

Date
1031710
1130710
11730110
11/30/10
11/30/10
11/30/10
11/30/10
1231710
1231710
1231110
12/31/10
13111
1/31/11
131711
131411
1/31/11
131111
2/28/11
2/28/11
2/28/11
2128/11
331711
331/11

10/31/08
9/30/09
12/31/10

12/31A07
5/31/08
6/30/08
6/30/08
6/30/08
6/30/08
7731708
T/31/08
731708
8/31/08
9/30/08
10/31/08
10/31/08
10/31/08
10/31/08
12/31/08
12/31/08
1/31/09
1/31/09
173109
2/28/09
2/28/09
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THE UNIVERSITY OF CHICAGO MEDICAL CENTER
’ ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: 07-153

Coniri/PQ  Voucher #/ Transaction Effective

Sub Yendor IE Ref # Number  Offset Acct. Amount JENo.  Date
8030 City of Chicago fee 237122 462342 17,929.00 OQAP0O3  3/31/09
8080 Work Order charges DP374757 1,383.34 F0061 4/30/09
8080 Traffic control DP374848 14,832.00 ID202 4/30/09
8080 Work Order charges DP374757 7.125.02  F0073 5/31/09
8080 Traffic control DI*366962 16,368.00 1D215 5/31/09
8080 Telecomm 70,68 F0076 5/31/09
8030 Risk insurance premivms JES3958 2,778,631.00 FO086 6/30/09
8030 City of Chicago fec 5,876.00 FO089 6/30/09
8030 City of Chicago fee 245607 477462 109,658.50 OQAPO6  6/30/09
8070 Oxblue Corporation R1 240770 477234 165.00 OQAPOG  6/30/09
2080 Telecomm 1,554.95 F0084 6/30/09
3080 Traffic conirol DP366%56 20,984.00 1D227 6/30/09
8030 Salaries, other costs to be capitalized DP374757 536,344.22  F0090 6/30/09
8080 Plant shutdowns 1,092,79  F00S8 6/30/09
8070 Oxbluc Corporation R2,R3 240770 486149 990.00 OAPO7  7/31/09
8070 Oxbluc Corporation R4 240770 492179 49500 OAPO8  8/31/09
8070 Reimbursement for waier damage -9,797.94  F0006 8/31/09
8080 Traffic control DP366961 11,161.00 [DO2S 8/31/09
8070 Oxblue Corporation R3 240770 498654 49500 QAPO9  9/30/09
8080 TrafTic control DP366998 20,984.00 OAPIO  10/31/09
8070 Oxbluc Corporation R6 240770 506561 495.00 OAP11  11/30/09
2070 Oxblue Corporation R7.8 240770 511089 990.00 OAPIZ  12/31/09
8080 Traffic control P364262, 364261 16,960.00 OCAFI2Z  12/31/09
8030 Salaries Q1, Q2 588,373.95 F0027  12/31/09
8080 Traffic conirol DP364263 6,576.00 1DILO 1731710
8030 Office expense Q1, Q2 35,229.00  F0035 131410
8080 Plant shutdowns DF374757 50.83 OAPO1 1131710
8070 Oxblue Corporation R9 240770 522899 49500 OAPO2  2/28/10
8070 Oxblue Corporation R10 240770 528897 49500 OAPO3  3/31/10
8080 Work Order charges DP374757 1,954.16 F0046 3131410
8080 Traffic control DPO16821 5,824.00 QAP03  3/31/10
8030 City of Chicago fee 278361 534779 125.00 OQAPO3 3/31/10
8080 Telecomm 2,529.60 F0061 5/31/10
8030 Office expense Q3 296,612.60 F0058 5/31/10
8070 Oxbluc Corporation RI12,13 240770 542678 99000 OAPOS  5/31/10
8030 Office expense Q4 3128,428.67 OQAPOG 6/30/10
8080 Traffic control DPR660OS 11,816.00 IDI193 6/30/10
8070 Oxblue Corporation R14 240770 557151 49500 OAPO7  V31/10
8030 City of Chicago fee 291290 556553 17,678.00 QAFP07  7/31/10
8080 TrafTic control DF{H 6846 6,354.00 OAPR08  B/31/10
8080 Wark Order charges DP374757 1,019.15 OAP0O8  B/31/10
8070 Oxbiue Corporation R15 240770 566008 495.00 OAP0O9  9/30/10
8080 Smooth Moves Inc, R38 289956 566009 1,012.42 OQAPO9  %/30/10
8070 Oxblue Corporation R16 240770 §11977 49500 QAPI0  10/31/10
8080 Smooth Movces Inc. R13 289956 575066 1,156.77 QAPI0  10/31/10
8080 TrafTic control DP0168410 19,449.00 OQAPI0 10/31/10
8070 Oxblue Corporation R17,18 240770 581831 990.00 OQAPIl  11/36/10
2080 Smooth Moves Inc. R14 289956 578078 601.52 OQAPLL  11/30/10
2030 FY11 Q1 salarics 300,884.49  FQ023  11/30/1¢
8030 FY 11 Q2 salarics 308,095.79 0QAPI12  12/31/10
8080 TrafTic control DPO163035 6,426.00 IDI1I5 1731411
8070 Oxblue Corporation R19 240770 590660 49500 OAPOI 1731711
‘ 8080 Smooth Moves Inc. R24 289956 592748 1,373.80 0APH1 1/31/11
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THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospital Pavilion
Project Number: §7-153

Sub
8080
8080
8070
8030
8070
8030

Vendor

Wark Order charges
Smooth Moves Inc.

Oxblue Corporation
City of Chicago fee

Oxblue Corporation
City of Chicago fee

Property Acquisition:

Bond Issuance Expense:

Net Interest Expense During Construction:

Series 2009 August, 2009
Series 2010 November, 2010

Through 3/31/11

Contr/POQ  Voucher #/

JE Ref # Number Offset Acct.
DP374757  W0621500

R25 289956 596747
R21 240770 598952

313244 594402
R22 240710 601061

317084 601071

Property Acquisition Total

Bond Issuance Eexpense Total

Net Interest Expense During Construction Total

Transaction

Amount
421.51
401.00
942 .00
125.00
495.00

26,369.28

$6,543,581.58

$0.00

2,525,603.00
955,488.00

$3,481,091.00

$7,618,128.37

$7,618,128.37

Grand Total $290,871,909.23
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JE No.
OAPO1
0APO2
OAPO2
QAPQO2
OAPO3
OAPO3

Effective

Date
W31
228
2/28/11
2/28/11
3/31/11
3B




ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD

Project Costs and Sources of Funds

APPLICATION FOR PERMIT - July 2009 EdItfon

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the fair
market or dollar value {refer to Part 1130.140) of the component must be included in the estimated project

cost. If the project contains non-clinical components that are not related to the provision of health care,

complete the second column of the table below. See 20 ILCS 3960 for definition of non-clinical. Note, the use

and sources of funds must equal.

Project Costs and Sources of Funds

USE OF FUNDS CLINICAL NON-CLINICAL TOTAL

Preplaning Costs
Site Survey and Soil Investigation $180,000
Site Preparation 9,600,000
Off Site Work
New Construction Contracts 475,000,000
Modernization Contracts
Contingencies
Architectural/Engineering Fees 38,276,000
Consulting and Other Fees 22,524,000
Movable or Other Equipment (not in
construction contracts) 167,888,000
Bond Issuance Expense {project related) 4,500,000
Net Interest Expense During Construction
{project related) 44,809,000
Fair Market Value of Leased Space or
Equipment
Other Costs To Be Capitalized 22,968,988
Acquisition of Building or Other Property
(excluding land)

TOTAL USES OF FUNDS $785,745,988

SOURCE OF FUNDS CLINICAL NON-CLINICAL TOTAL

Cash and Securities

$185,745,988

Pledges

Gifts and Beguests

100,000,000

Bond Issues (project related)

500,000,000

Mortgages

Leases (fair market value)

Governmental Appropriations

Grants

Other Funds and Sources

TOTAL SOURCES OF FUNDS

3785 745,988

I L PN bty

: e L b A
NOTE! ITEMIZATION OjﬂEACH LINE [TEMMUST,BE |
_ THE LAST PAGE OF THE APPLICATION FORM "3
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