St. Joseph’s
Hospital Highland

L

March 8, 2013

RECEIVED

AN AFFILIATE OF HOSPITAL SISTERS HEALTH SYSTEM

Mr. Michael Constantino

lllinois Health Facilities and Services Review Board MAR 1 8 2013

2nd Floor EALTH FACILITIES &
HEAL

525 West Jefferson Street SERVICES REVIEW BOARD

Springfield, lllinois 62761

Re:  Annual Progress Report #1
St. Joseph’s Hospital
~ Highland, lllinois
CON # 11-105

Dear Mr. Constantino:

As required by Section 1130.760, Annual Progress Reports, St. Joseph’s Hospital is providing you
with the following information regarding our Certificate of Need, Hospital Project, CON # 11-
105. All data represented is current thru December 31, 2012,

1) Current status of the project, including the percentage of the project finished,
components finished and components yet to be finished, and any changes in the scope

of the project and size;

A: The project was obligated on March 30, 2012.

The Hospital project is approximately 65% complete.

Building Activities

Interior:

Drywall is complete.

Painting is ongoing.

Installing finishes including wall protection, corner guards, etc.
Ceiling grid installation progressing throughout building.
Piping in the mechanical room is ongoing.

Ceramic tile work continues.

Floor finishes, millwork and casework installation is ongoing.
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Exterior:
Roofing is complete.
Windows are installed.

Masonry is nearing completion.
Ameren installing gas line at perimeter of site.
Starting work on exterior concrete pads.

No changes identified in overall project scope or size.

2) Costincurred to date and an itemized listing of the total current estimated project costs
and a comparison of those costs to the approved permit amounts;

Description/Use of Funds

Total Allocation

Spent to Date

% complete

Preplanning Costs S 259,200 S 259,200 100%
Site Survey/Soil Investigation S 108,800 S 108,800 100%
Site Preparation S 145,710 S 145,710 100%
Off Site Work S 2,808,149 S 2,227,903 80%
New Construction Contracts 'S 23,998,292 S 12,847,583 54%
Contingencies S 1,404,550 S 63,579 4%
A & E Fees S 1,736,470 S 1,517,280 100%
Consulting and Other Fees S 3,494,460 S 2,415,472 70%
Movable or Other Equipment S 9,720,475 S 0 0%
Bond Issuance Expense S 542,000 $ .0 0%
Net Interest Expense S 1,572,100 S 258,203 16%
Other Costs to be Capitalized S 1,582,441 S 53,469 3%

TOTAL | § 47,372,647 $ 19,897,199 42%

3) The method of financing the project and sources of funds;

A: As originally planned, the proposed project is being funded with gifts and bequests
totaling 51,500,000, and bond issuances totaling $45,872,647.

4) For major construction projects, the most recent Application and Certification for

Payment for the construction contract, as per form G702 published by the American

Institute of Architects, or equivalent; and

A: Please see attached Application and Certification for Payment #9 for the project which

is for work performed thru December 31, 2012, Please note that the Application for

Payment includes construction costs for both the Hospital and the MOB. The costs have
been accounted for accordingly within each CON Annual Report.




5) The anticipated date of completion.

A: The anticipated date of completion is projected to be May 31, 2013.

Please contact me if you require additional information.

Peggy Sebastian
President and CEO
St. Joseph’s Hospital
618.651.2531
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