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Mr. Michael Constantino

Supervisor of Review APR 12 2013

Illinois Health Facilities and Services Review Board

525 West Jefferson Street, 2nd Floor il TH FACILITIES &

Springfield, Illinois 62761 SERVICES REVIEW BOARD
ANNUAL PROGRESS REPORT

CON Permit #11-113
The Pavilion Foundation
Champaign, Illinois
Bed Addition and Modernization

Dear Mr. Constantino:

The Pavilion Foundation is submitting this Annual Progress Report for project #11-113, in
compliance with annual progress reporting requirements contained in provisions of Section 1130.760.

This project was approved by the State Board on April 17, 2012 for the addition of 22 acute
mental illness beds for a total of 69 acute mental illness beds in 23,676 GSF of new construction
and 8,810 GSF of modernized space located at 809 West Church Street, Champaign, lllinois.

The project is currently approximately 90% complete with construction, and the anticipated completion
date remains August 1, 2013, as approved in the Permit Renewal. To date, it is estimated that a total of
$5,515,448 of the Total Project Cost has been expended.

The attached table identifies the Estimated Total Project Costs, as identified in the Application, costs
incurred to date, and currently-anticipated project cost (Attachment 1). The sources of funds are not
anticipated to change from that identified in the Application. Also attached is a copy of the latest
application for payment under the construction contract (Attachment 2).

The major project components completed to date include (list groups of work completed):
e Roof & Windows completed
e Mechanical, Electric & Plumbing completed
e Drywall, flooring, finishing & millwork 95% completed

The major project components yet to be completed include (list groups of work to be completed):
e Landscaping

¢ Outdoor Fencing

e Furniture & Equipment Installation

e Punch lists

Joseph/Sheelly
CC: ] y Mark, CON Consultant

"I New Cheoice Alconol and Drug Treatment - Child, Adolescent and Adult Psychiatric Services + Residential Treatment Center
(l

809 West Church Street, PO Box 380, Champaign, IL 61824-0380 (217) 373-1700 (800) 373-1700 Fax (217) 373-1737




Attachment 1

PROJECT COSTS AND SOURCES OF FUNDS

USE OF FUNDS As Approved Incurred to Date IEisntlangesdt

Preplanning Costs $117,259 $113,157 $113,157
Site Survey and Soil Investigation $29,700 $26,290 $26,290
Site Preparation $260,000 $248,388 $248,388
Off Site Work $0 $0 $0
New Construction Contracts $5,775,000 $3,815,687 $5,704,140
Modernization Contracts $525,000 $409,537 $525,000
Contingencies $310,000 $111,237 $260,000
Architectural/Engineering Fees $493,500 $457,821 $493,500
Consulting and Other Fees $250,419 $77,085 $175,000
Movable or Other Equipment (not in construction $454,525 $256,246 $454,525
contracts)
Bond Issuance Expense (project related) $0
Net Interest Expense During Construction (project $0
related)
Fair Market Value of Leased Space or Equipment $0
Other Costs To Be Capitalized $0
,IAC%L)lisition of Building or Other Property (excluding $0
an
TOTAL USES OF FUNDS $8,215,403 $5,515,448 $8,000,000
SOURCE OF FUNDS
Cash and Securities $8,215,403 $5,515,448 $8,000,000
Pledges
Gifts and Bequests
Bond Issues (project related)
Mortgages
Leases (fair market value)
Governmental Appropriations
Grants
Other Funds and Sources

TOTAL SOURCES OF FUNDS $8,215,403 $5,515,448 | $8,000,000
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