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RECEIVED

HAND DELIVERED JUN 0 3 2013

HEALTH FACILITIES &
SERVFCES REVIEW BOARD

June 3, 2013

Courtney Avery, Administrator

Illinois Health and Services Review Board
IHinois Department of Public Health

525 West Jefferson Avenue, 2™ Floor
Springfield, Illinois 62761

Re: Permit: 11-065 — Manor Court of Princeton

Dear Ms. Avery,

[ am writing to re quest a second permit renewal for the above referenced project.
The permit expires June 30, 2013. While construction is complete we will need additional time
to receive licensing and time to collect all costs to report back to the Board. We feel that a 6
month renewal to November 30, 2013 should be adequate. Please note that this renewal request
is precautionary as the IDPH licensure application is in the process of being submitted and it is
the Applicant’s hope that the two part survey can be completed by June 30, 2013.

I have attached the AIA G702-703 for the project. The construction of the project is
complete and the contractors are going through their “punch list” items. The Applicant has been
in the process of hiring the appropriate and required staff and now will be awaiting State surveys
and Licensure processes that are needed. Finally, should there be any areas of non-compliance;
those issues would have to be remedied. Also attached is the current cost and sources of funds
chart providing the total dollars spent to date as a percentage of the project.

The reason behind this request for additional completion time is the unknown of the
change of State policy where the Project Completion report to include all project costs needs to
be submitted to the Health Facilities and Services Review Board prior to the IDPH Licensure
application and survey process being started. It is this Applicants’ understanding that project
completion is upon receiving the IDPH facility license. Traditionally, and per the rules, the
HFSRB’s project completion report is due to close out the project providing all final realized
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costs to include any and all potential change orders that the IDPH surveys require. However,
with the change in policy, the project completion report, now being drafted, is due prior to and to
the delay of the commencement of the IDPH process. In light of these changes and as this policy
is rather new and untested, this request appears to be the least costly and most prudent path.

Please note that financing for the construction is still in place and remains as stated in the

application. Additionally, enclosed herein is a check made payable to the Illinois Department of
Public Health for the processing of this request.

Sincerely,

CH.

John P. Kniery
Health Care Consultant

ENCLOSURES

C: Verna Cox
Ron Wilson




Manor Court of Princeton
Permit #11-065

CON Permit Renewal
Current Cost and Sources of Funds
% of
Approved Expensed Approved
Amount Amount Amount
Preplanning S 35,000.00 | $ 35,000.00 100%
_|Site Survey and Soil investigation S 15,000.00 | § 10,200.00 68%
Site Preparation S 100,000.00 | $ 99,375.00 100%
New Construction Contracts S 1,884,500.00 | $ 1,712,493.00 91%
Contingencies S 100,000.00 | $ 57,362.00 98%
Architectural/Engineering Fees $ 120,000.00 | $ 116,660.00 98%
Consulting and Other Fees S 50,000.00 | § 47,614.00 96%
Movable or Other Equipment S 175,000.00 | $ 172,525.00 99%
Fair Market Value of Leased Space or Equipment ) 481,021.00 | § 481,021.00 100%
TOTAL USES OF FUNDS S 2,960,521.00 S 2,772,250.00 94%
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RFMS, Inc. - Constructio

032584

;;lnvéi'ce :Nur'n_p‘er"

N Rt

52212013 | 130522

REREE

Princeton 1,000.

N
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LCheck: 032584 5/22/2013  lllinois Dept of Public Health

Check Total:

1,000.00

THIS CHECK 1S VOID WITHOUT A BLUE & RED BACKGR AND A WATERMARK
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