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SERVICES REVIEW BOARD
May 4, 2015

Ms. Courtney Avery

Administrator , .
[llinois Health Facilities & Services Review Board
525 W. Jefferson, 2™ Floor

Springfield, Il 62761

Re:  Final Cost Report. Section 1130.770
Project: #12-069, RCG Pekin
Permit Holder: Dialysis Centers of America - Illinois, Inc. and Fresenius
Medical Care Holdings, Inc.
Permit Amount: $2,698,570

Dﬂear_» Ms. Avery::.

Enclosed please find the final realized cost report submission for Fresenius Medical Care Pekin,
#12-069, along with a signed notarized cost report certification for the project as required
pursuant to 7II. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wrightjuél\;k
Senior CON Specialist
P C

S N

cc: - Clare Ranalli

North Division
3500 Lacey Rd., Suite 900, Downers Grove, lllinois 60515
Main: 6_30-960-6700
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February 11, 2015

Final Cost Report, Section 1130.770 Fresenius Medical Care Pekin

Project: #12-069, RCG Pekin

Permit Holder: Dialysis Centers of America - Illinois, Inc. and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $2,698,570

This report summarizes the development and final costs of the above-mentioned project which is
for the relocation of the 9-station RCG Pekin dialysis facility from 600 S 13® Street, Pekin to
3521 Veterans Drive, also in Pekin. There have been no changes to the scope and size of this
project. The Permit amount is $2,698,570. Final realized costs were $2,593,032.

The project was obligated through the execution of the lease for premises on October 30, 2012.
The facility relocated into the new premises on February 10, 2014 and was complete on May 4,
2015 upon receipt of the CMS Certification letter. The facility’s effective CMS Certification
date is February 3, 2015 and its new name is Fresenius Medical Care Pekin.

Project Costs and Sources of Funds

| Project Costs ' Allowance/CON Realized
Modernization 966,000 966,000
Contingencies 85,970 20,708
Architectural/Engineering 106,000 76,440
Movable & Other Equipment 296,000 295,284
FMV of Leased Space/Equipment 1,234,600 1,234,600
Total Project Costs 2,698,570 2,593,032
Funding Allowance/CON Realized
Cash & Securities 1,463,970 1,358,432
Lease FMV 1,234,600 1,234,600
Total funds 2,698,570 2,593,032

There are no costs that have béen or will be submitted for reimbursement under Titles XVill and XIX of the
Social Security Act.

Application and Certificate for Payment (AIA G702)

Final G-702 is attached.
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Certification Of Cost Report
Fresenius Medical Care Pekin
Project #12-069

Dialysis Centers of America - lllinois, Inc. certifies that pursuant to 7711. Adm. 1130.770,

that the final realized costs of Fresenius Medical Care Pekin, Project #12-069, are the total
costs required to complete the project, and that there are no additional or associated costs or
capital expenditures related to the project which will be submitted for reimbursement under Title

Mer K /:Ck.z ce?7 | Bryan Mello
ITS: Ve f&s enl a A@/ lreyurar ITS: pgeistant Treasurer

BY:

Subscribed and Sworn to — Subscribed and gworn to
Before me this{ [t d %@ﬂ d>2015 efore me this fFZEIDJH-ZmS
\ o o
4 [V AV A N

My commission expires:__ - _ T
JENNIFER E. ROSA |, -
Notary Public = - a

My’ Eommission expires:
. .., JENNIFER E. ROSA

~ " Notary Public ©
Commonwealth of Massachusetts Commonwedlth of Mdssachusetts
My Commission Expires My Commission Expires
i Junuary 21, 2016

" January 21, 2016



Cettification Of Cost Report
Fresenius Medical Care Pekin
Project #12-069

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,

that the final realized costs of Fresenius Medical Care Pekin, Project #12-069, are the total
costs required to complete the project, and that there are no additional or associated costs or
capital expenditures related to the project which will be submitted for reimbursement under Title
XViti or XiX.

By. Q% s L

Iarlt Raw<T?

ITS:__ Vit fres cled crad Tressere ITS: U Bryan Mello
Assistant reasures

Subscribed an .ﬁ\ﬁorn toF Subscribed and Sworn to ‘
Before me this day o 2015 Before me this ("\day o@%ﬂﬂﬁ

otayy Public Notary Public

- .-= ~My commission expires:__ My commission expires: "
Q . . JENINIFER E. ROSA o ~ JENNIFER E. ROSA

: ' Notary Public Notary Public
Commonweaith of Massachusetts C°mm°“\h;£éﬂl.?h"of'Miissuchus fis
My Commission Expires My Comniission Expires ¢
Januwary 21, 2016 . J‘i’?;:‘-‘ﬁ"y:ﬂv 2016
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