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RECEIVED

October 3, 2013 0CT 0 7 2013
VIA FEDERAL EXPRESS HEALTH FACILITIES &
SERVICES REVIEW BOARD

Illinois Health Facilities and Services Review Board
525 W. Jefferson, Second Floor
Springfield, Illinois 62761

Attention: Ms. Courtney Avery

Re: Final Cost report, Section 1130.770
Project # 12-090, SAH DIALYSIS Clinic at 26th Street
Permit Holder: Saint Anthony Hospital and Saint Anthony Health
Ministries
Permit Amount: $3,054,243.00

Dear Ms. Avery:

In accordance with the Health Facilities Planning Procedural Rules (77 Ill. Adm.Code 1130), the
SAH Dialysis Clinic at 26™ Street respectfully submits this report of final realized costs for the
approved project.

L Current Status of the Project

At the time of the submission of this report, the project is complete. SAH Dialysis Clinic
at 26" Street was completed on August 29, 2013.

I hereby certify that there have been no changes in the scope or size of the project or the
approved services, and that the project is in compliance with all of the terms of the permit
to date, including project cost.

I1. Final Realized Costs

The approved permit amount is $3,054,243.00. The final realized costs associated with
this project through completion total $2,766,351.48, covering costs associated with the
in-center hemodialysis center, including architectural fees, construction costs, equipment
and medical and business office supplies. See Table 1. These final realized costs are the
total costs required to complete the project.
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An itemization of the costs that have been or will be submitted for reimbursement under
Title X VIII or XIX are attached as Table 1. No additional or associated costs or capital
expenditures related to this project will be submitted for reimbursement under Title
XVIII or XIX.

All project costs funded through project completion were funded through cash.

III.  Final Application and Certification for Payment

In accordance with 77 1ll.Adm.Code 1130.770, please find the attached final Application
and Certification for Payment (the “Certification”), attached as Exhibit 1. The accuracy
of the data contained in the Certification is demonstrated through the consistent values of
“Total Completed & Stored to Date” listed on line 4 of page 1 and the Modernization
Total listed in the Realized Project Costs and Sources of Funds of Table 1.

We appreciate the opportunity to present this information to you. Please do not hesitate to call
me at (773) 484 -4015 if you have any questions or require additional information.

Very truly yours,

Aileen Brooks
Vice President General Counsel

Subscrlbed and Sworn to before me this
day of October, 2013.

el

) " OFFICIAL SEAL
/ MANUELA CELEDON
Notary Public - State of lllinols
My Commission Expires Jun 30, 2015
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Table 1

Realized Project Costs and Sources of Funds

Use of Funds

CLINICAL

NONCLINICAL

TOTAL

Preplanning Costs

9,200.00

9,200.00

Site Survey and Soil Investigation

Site Preparation

Off Site Work

New Construction Contracts

Modernization Contract

770,842.75

134,804.25

905,647.00

Contingencies

46,884.00

46,884.00

Architectural/Engineering Fees

68,089.06

11,797.55

79,886.61

Consulting and Other Fees

$
$
$
$
$ -
$
$
$
$

27,500.00

R A R Rl RO R B By B

R A R A R A R A B R R a KA BE

27,500.00

Moveable or Other Equipment (not in construction
contracts)

399,891.38

22,890.85

422,782.23

Bond Issurance Expenses

Net Interest Expense During Construction

Fair Market Value or Leased Space or Equipment

1,099,221.47

177,293.79

1,276,515.25

Other Costs to be Capitalized

Acquisition of Building or Other Property

Alalen A lrln

Total Uses of Fun

2,768,415.09

Source of Funds

Cash and Securities

$ 2,421,628.66

346,786.43

2,768,415.09

Pledges

Gifts and Bequests

Bond Issues

Mortgages

Leases

Governmental Appropriations

R Rl R R R R B B By RS By S R Y - - N K-S

Grants

Other Funds and Sources

©

Total Sources of Funds

2,768,415.09
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