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June 27, 2016

VIA FEDERAL EXPRESS

Ms. Courtney Avery

Administrator

Illinois Health Facilities and Services Review Board
525 West Jefferson, 2nd Floor

Springfield, Illinois 62761

Re:  Touchette Regional Hospital
Final Cost Report on 13-036
Permit Amount: $10,138,535.00
Completion Date: April 30, 2016

Dear Ms. Avery:

Clare Connor Ranalli
Attorney at Law
cranalli@mwe.com
+1 312 984 3365

RECEIVED
JUN 2 8 2016

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Please accept this as the permit holder’s final cost report. The project completion date was April
30, 201 and we filed a notice of project completion on March 8, 2016. The total project cost is
as referenced on the attached, and within the approved permit amount and the project is within

the approved scope of the permit granted on September 24, 2013.

Thank you.

Very truly yours,

Clare @W

cc: Larry McCulley
Shannon Tesio

U.S. practice conducted through McDermott Will & Emery LLP.

227 West Monroe Street Chicago, lllinois 60606-5096 Telephone: +1 312 984 2000 Facsimile: +1 312 984 7700 www.mwe.com




@51 Touchette
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5800 Bond Avenue Centreville, Hlinois 62207
p|618.332.3060 {]|618.332.5256

13-036

Touchette Regional Hospital does hereby certify the attached costs reflect the total costs
expended with respect to the project, and there were/are no additional capital costs associated
with it. The project cost, square footage, services, etc. are in compliance with the permit issued

to it on September 24, 2013.

SAhanwmon j casn CPA
‘Shannon Tesio, CPA
Director of Finance

Su}iscn'bed and swom to before me this
4"day of Ty wne- 2016

.
Padehox A1 hicths)

‘Notary Public

“OFFICIAL SEAL”

BEVERLY MICHIAELS
NOTARY PUBLIC — STATE OF ILLINOIS
MY COMMISSION EXPIRES JAN. 27, 2017
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