5, STATE OF ILLINOIS

YHEALTH FACILITIES AND SERVICES REVIEW BOARD

4 625 WEST JEFFERSON ST. e SPRINGFIELD, ILLINOIS 62761 ¢(217) 782-3516 FAX: (217) 785-4111

March 12, 2015
CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Lori Wright, Sr. CON Specialist
Fresenius Medical Care

3500 Lacey Road, Suite 900
Downers Grove, Illinois 60515 -

RE: Permit Alteration: Project #13-040; Permit Holder: Fresenius Medical Care
Lemont

Dear Ms. Wright:

On March 10, 2015, the Illinois Health Facilities and Services Review Board (State Board)
approved the alteration requested for the above-captioned project. The alteration approved was
for the following:

The permit holders are proposing to decrease GSF from 9965 to 8732 GSF and reduce
the project costs from $4,735,282 to $4,283,096.

The permit holder is reminded that for the final realized cost report, any amount that exceeds the
altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC
1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is

the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino of George Roate at (217)
782-3516 should you have any questions.

Sincerely,

(ol oy

Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board

cc: Kathy J. Olson, Chairwoman



