.. STATE OF ILLINOIS
4HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. e SPRINGFIELD, ILLINOIS 62761 ¢(217) 782-3516 FAX: (217) 785-4111

May 11, 2016
CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Bridget Orth, Director, Regulatory Facility Planning
Northwestern Memorial Healthcare

211 East Ontario Street, Suite 1750

Chicago, IL. 60611

RE: Permit Alteration: Project #14-006, Northwestern Lake Forest Hospital — Lake Forest
Permit Holder: Northwestern Lake Forest Hospital - Northwestern Memorial Healthcare

Dear Ms. Orth:

On May 10, 2016, the Illinois Health Facilities and Services Review Board (State Board)
approved the alteration requested for the above-captioned project. The alteration approved was
for the following:

Increase the total project costs from the first altered permit amount $390,407,376 to
$397,572,658.

The permit holder is reminded that for the final realized cost report, any amount that exceeds the
altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC
1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is
the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino of George Roate at (217)
782-3516 should you have any questions.

Sincerely,

‘1451'13 Qte_

Kathy Olson, Board Chair
Illinois Health Facilities and Services Review Board




