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Email: lori.wright@fmc-na.com

RECEIVED
AUG 2 4 2016

HEALTH FAC|
Ms. Courtney Avery SERVICES REVIEWSS:RD

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

August 23, 2016

Final Cost Report. Section 1130.770
Project #14-041, Fresenius Medical Care Elgin
Permit Holder: Fresenius Medical Care Elgin, LLC, and Fresenius Medical Care

Holdings, Inc.
Dear Ms. Avery:
Enclosed please find the final realized cost report submission for Fresenius Medical Care Elgin,
#14-041, along with a signed notarized cost report certification for the project as required
pursuant to 7II. Adm. 1130.770.
If you have any questions, please contact me at 630-960-6807.
Sincerely,
Lori Wright W
Senior CON Specialist

cc: Clare Ranalli
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August 9, 2016

Final Cost Report, Section 1130.770 Fresenius Medical Care Elgin

Final Cost Report. Section 1130.770

Project #04-041 — Fresenius Medical Care Elgin

Permit Holder: Fresenius Medical Care Elgin, LLC and Fresenius Medical Care
Holdings, Inc.

This report summarizes the development and final costs of the above-mentioned project which is
for the addition of 6 stations to the 14-station Fresenius Medical Care Elgin dialysis center located
at 2130 Point Boulevard, Suite 800, Elgin. There have been no changes to the scope and size of
the project. The Permit amount is $1,542,110. Final realized costs were $1,295,882.

The project was obligated through the execution of the lease for the premises on November 12,
2014. The project for the additional stations was complete on August 5, 2016 with receipt of the
CMS Certification letter. The additional station's effective CMS Certification date is August 3,
2016. '

Project Costs and Sources of Funds

Project Costs Allowance/CON Realized

Modernization 547,400 547,400
Contingencies 54,400 66,458
Architectural/Engineering 60,000 47,629
Movable & Other Equipment 250,010 90,045
FMV of Leased Space/Equipment 630,300 544,350
Total Project Costs $1,542,110 $1,295,882
Funding Allowance/CON Realized

Cash & Securities 911,810 751,532
Lease FMV 630,300 544,350
Total funds $1,542,110 $1,295,882

There are no costs that have been or will be submitted for reimbursement under Titles
XVIII and XIX of the Social Security Act.

Application and Certificate for Payment (AIA G702)

Final G-702 payment application is attached.
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Certification of Cost Report
Fresenius Medical Care Elgin
Project #14-041

Fresenius Medical Care Elgin, LLC certifies that pursuant to 7711. Adm. 1130.770, that the final
realized costs of Fresenius Medical Care Elgin, Project #14-041, are the total costs required to
complete the project, and that there are no additional or associated costs or capital expenditures
related to the project which will be submitted for reimbursement under Title XVIil or XIX.

o BN oy

ITS: p\ei\j\ onal \J ‘s@> cesident

Subscribed and Sworn to before me
this “it- Nday of%m 2016

\
Candae N " Tmoft

Notary Public

My commission expires;_\2-4-20\ T
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OFFICIAL SEAL
CANDACE M TUROSKI
NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES:12/09/17
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Certification Of Cost Report

Fresenius Medical Care Elgin

Project #14-041

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770, that the
final realized costs of Fresenius Medical Care Elgin, Project #14-041, are the total costs required
to complete the project, and that there are no additional or associated costs or capital
expenditures related to the project which will be submitted for reimbursement under Title XVIII or

XIX.

BY:

/ ///M%L

ITS: Rr\llan Mello

MaruaT C. Notar

Assistant Treasurer

Subscribed and Sworn to before me

Assistant Treasurer

Subscribed and Sworn to before me

this day of , 2016 this_ 74~ day of , 2016
Notary Public Notary Public

My commission expires:

C. WYNELLE SGENNA

My commission expires: O ( Zz y /202
Notary Pubiie

Massachusetts- ‘E

28/ Commission Expires Jun 25 20 i
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