



P.O. Box 7005 Quincy, IL
217-223-8400
www.blessinghealthsystem.org

January 31, 2014

RECEIVED

FEB 06 2014

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Mr. George Roate
Illinois Health Facilities Planning Board
525 West Jefferson
Springfield, IL 62761

Dear Mr. Roate:

Thank you for taking my call today to discuss the need for Blessing Hospital to apply for a project renewal for project 11-018.

Blessing's project was scheduled to be completed June 30, 2014, and will need to be extended. You should have a project renewal request in hand by the end of February to provide adequate time to act.

Thank you again for your time.

Sincerely,

A handwritten signature in cursive script that reads 'Betty J. Kasparie'.

Betty J. Kasparie,
Vice President
Corporate Compliance

BJK/lmm