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DIVISION 1 - GENERAL REQUIREMENTS


01 11 00 – Project Summary    
1. STANDARD DOCUMENTS FOR CONSTRUCTION:  CDB's (*2009) edition of the Standard Documents for Construction (SDC) and the Supplement to Standard Documents for Construction (Section 01 11 01) shall apply to this project. 
2. GENERAL PROJECT INFORMATION: 

A. DESCRIPTION:
B. EXISTING CONDITIONS:
C. RELATED WORK
1. WORK BY OTHERS:  
2. FUTURE WORK:  

3. SUBSTANCE ABUSE PREVENTION ON PUBLIC WORKS PROJECTS ACT 
A. Effective January 1, 2008, contractors and subcontractors on CDB projects must submit a substance abuse plan to CDB as part of the post award process to the extent they are not party to a collective bargaining agreement which addresses substance abuse.  

B. The plan must, at a minimum, meet the requirements set forth in Public Act 95-635.  The text of this act is available on CDB’s website.

C. Add to SDC section 00 51 40 Post Award Requirements: “I.  A completed Substance Abuse Prevention Certification form (available in the Reference Library on CDB’s website) and Contractor’s substance abuse plan, if applicable. ”
4. APPRENTICESHIP TRAINING REQUIREMENT
(*Note:  The Apprenticeship and Training requirement does not apply to projects with Federal funding.  Please discuss with CDB PM whether this section should be deleted.)

A. Effective June 1, 2004, all bidders and all their subcontractors must be participants in apprenticeship and training programs that are both approved by and registered with the U.S. Departments of Labor’s Bureau of Apprenticeship and Training.  The program(s) must be in the same trade(s) in which the firm performs work. 
B. A statement to the above effect has been added to the Representations and Certifications section of the Bid Form (00 41 00).  Bidders must be a member of an approved apprenticeship program prior to beginning work on the project.

C. CDB, at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the United States Department of Labor evidencing such participation by the contractor and each of its subcontractors.  Unless otherwise directed in writing by CDB, applicable apprenticeship and training programs are those that have been approved and registered with the United States Department of Labor. 
D. In order to fulfill this requirement, it shall not be necessary that an applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the performance of the work of this contract.

E. For information on how to participate in or set up a program, contractors may call David Wyatt at the U.S. Department of Labor (312/596-5508) or check the USDOL website: www.doleta.gov/atels_bat/.

5. DELINQUENT DEBT 
A. The State of Illinois has instituted a policy to ensure that no vendor, or potential state vendor, receives a state contract if that vendor owes a delinquent debt to any state agency. 

B. “Delinquent debt” is any cumulative amount of money totaling $1,000 owed to state agencies that are at least 90 days past due. This includes taxes or payments of any kind. 

C. This policy not only covers individuals, businesses or entities that seek to enter into a state contract, but any subcontractor employed by that individual, business or entity at the time a state contract is sought. 
D. The policy also can be retroactive following a contract award. If a contract is awarded to a vendor, and during the term of the contract the vendor or a subcontractor incurs a delinquent debt with the state, CDB will notify the vendor. At its discretion, the agency can give the vendor or subcontractor 30 days to pay the delinquent debt. If the debt is not paid during this grace period, the contract or subcontract will be cancelled.

E. Bidders are required to list all subcontractors that the vendor knows will be employed as part of a state contract, along with all applicable Federal Employee Identification Numbers or Social Security Numbers on the bid form.
F. Before awarding a contract, CDB will check the bidder and listed subcontractors and suppliers against the delinquent debt list in the Comptroller’s Office to determine if the bidder is eligible for a contract award. If a delinquent debt is found during the check with the Comptroller’s Office, the contract award will be denied.
6. CONTRACT TIME: Refer to Articles 00 72 10 and 01 32 00 of the Standard Documents for Construction.

The contractor shall complete all work through Substantial Completion in accord with the contract within (*)            consecutive calendar days from the date of the Authorization to Proceed and shall complete all remaining work in accord with the contract (Final Acceptance) within (*)            consecutive calendar days from the date of Substantial Completion.

* * * OR * * *
SPECIAL NOTICE  - DEADLINE FOR COMPLETION.  Contractor shall commence work immediately upon receipt of the Authorization to Proceed and shall complete all work through Substantial Completion in accord with the contract no later than (*)                           , 20 (*) .  The contractor shall complete all work in accord with the contract (Final Acceptance) within (*)            consecutive calendar days from the date of Substantial Completion.

* * * OR * * *
SPECIAL NOTICE - DEADLINE FOR COMPLETION (LAPSING FUNDS).  Project funds lapse at the end of the current fiscal year.  Contractor shall commence work immediately upon receipt of Authorization to Proceed.  All work shall be completed in accord with the contract and ready for final acceptance and payment no later than August 15, 20 (*).  Claims for payment for work performed made after that date shall be submitted to the Court of Claims.

7. CONTRACT(S).  Construct project under single (*      ) contract.  All work shown on the bidding documents is the responsibility of the contractor, regardless of the trade or specialty involved.

* * * OR * * *

Construct project under separate work contracts, under the terms of which CDB will assign the other contracts to the coordinating contractor, identified as the (*        ) contractor.  Refer to Article 00 72 20 of the Standard Documents for Construction:

1. General.

2. Plumbing.

3. Heating.

4. Ventilation.

5. Electrical.

6. (*Continue as applicable).

* * * OR * * *

Construct project under separate work contracts:

1. General.

2. Plumbing.

3. Heating.

4. Ventilation.

5. Electrical.

6. (*Continue as applicable).

8. PRE-BID CONFERENCE.  The pre-bid meeting will be held Month 99, 200X at X:XX am/pm in _________.  Bidders are strongly urged to attend this meeting.  See SDC 00 21 10 and 00 25 00.

* * * OR (only with written permission from PM)* * *
Attendance at the pre-bid conference to be held *....... is mandatory.  Bidders/contractors not in attendance at the mandatory pre-bid conference shall have their bids rejected.

9. CONSTRUCTION ADMINISTRATION FEE: A construction administration fee is applicable to the following contracts in accordance with Article 00 21 40 of the Standard Documents for Construction: 

1. General 

($******)

2. Plumbing 
($******)

3. (* continue as applicable)

10. BID SECURITY:  Bid security must be submitted with each bid equal to 10% of the base bid and must be in the form of a CDB bid bond, certified check, cashier’s check or bank draft.  Refer to Article 00 43 13 of the Standard Documents for Construction.

11. BIDDER’S EMPLOYEE UTILIZATION FORM, DHR PC-2
A. Requirement.  All bidders shall complete Table A of the DHR Form PC-2.  The bidder shall complete the appropriate DHR Form PC-2 per Para. 00 43 48.1 of the SDC and as identified by trade category.  Failure to complete may result in rejection of the bid per Para. 00 43 48.1 of the SDC.

B. Projections.  Workforce projections, as identified by completing Table A, shall be those for the specific project being bid.  Workforce projections shall include the bidder’s subcontractor’(s’) workforce.  The bidder, if awarded a contract, shall be responsible for ensuring the subcontractor(s) meet minority/female workforce goals.

C. No Goal Contracts.  For those trade categories designated as “no goals”, the bidder shall complete the DHR Form PC-2 as indicated in Paragraph A above.  CDB encourages the bidder to utilize minority/female tradespersons on “no goals” designated contracts.

12. BUSINESS ENTERPRISE FOR MINORITIES, FEMALES AND PERSONS WITH DISABILITIES ACT:

A. (*Option 1)  This project has goals for participation by minority and female owned businesses as first and second tier (level) subcontractors or suppliers in accord with the Business Enterprise for Minorities, Females, and Persons with Disabilities Act.  Only MBE/FBE firms certified or registered with the Illinois Department of Central Management Services are acceptable.  NOTE:  MBE/FBE goals are in addition to those specified for workforce projections (DHR Form PC-2 Form).
MBE/FBE GOALS FOR THIS PROJECT.  Each bidder shall name, on the Bid Form provided (00 41 05), the MBE/FBE owned subcontractors and suppliers it intends to use to meet the specified goals:   
1. General Contract

(*   %).

2. All Other Contracts 
(*   %).

If the goals are not met, the bidder shall submit within 7(seven) calendar days after the bid opening documentation of its good faith efforts to achieve the goals (See Article 00 43 39.8 of the SDC).  Failure to submit such documentation, or to use good faith efforts, shall result in rejection of the bid.
* * * OR * * *
A. (*Option 2)  No MBE/FBE goals have been established for this project.  However, bidders are encouraged to use MBE/FBE subcontractors and suppliers in performing the work. Please complete the applicable page of the bid form package. 

B. Bidders may request assistance in locating MBE/FBE businesses from the Capital Development Board, Fair Employment Practices section.
C. The awarded contractor is required to submit, accordance with Article 005140, a completed Document 00665 for each of the MBE/FBE subcontractors/suppliers who will be utilized to meet the goals.
D. MBE/FBE business named on the Bid form (004105) and the form 00665, as well as dollar amounts, must match. 

13. BUILDERS RISK INSURANCE, DESIGNATED PURCHASER.  (*) (*Coordinating) (*Each) contractor shall purchase and maintain builder's risk insurance in accord with Article 00 73 19 of the Standard Documents for Construction.

* * * OR * * *
No Builder's Risk insurance will be required for this project. 

14. BUY ILLINOIS PROGRAM.  The Buy Illinois Program encourages contractors to incorporate products manufactured, fabricated or assembled in the State of Illinois.  It is a voluntary program; there is no incentive provision affecting the award of the contract nor is there a required percent of the contract that must be Illinois products

A. Illinois products will be indicated in the project manual with (IL) preceding the item in the specification paragraph.  Typically, only specifications that are prescriptive, those listing three or more manufacturers, will be in the program.  Contractors should consider these products when procuring the materials and equipment for the project.  If the contractor is aware of an Illinois product not listed, the contractor is encouraged to advise the A/E prior to bidding or offer a product substitution with the bid.  CDB will verify that the product meets the definition of an Illinois product and add it to CDB’s Buy Illinois product directory.

B. Contractors should provide the total value of Illinois products on the Contractor’s Schedule of Values (CSV) in the space provided.  The individual items included in the total should be identified by putting (IL) in front of their descriptions on the CSV.

C. Where material is specified by standards and/codes and not by a list of acceptable manufacturers, contractors are still encouraged to purchase Illinois products. However, the contractor should not include these materials in the computation of the total dollars for Illinois products on the CSV. 
15. USE OF ILLINOIS LABOR  (*OPTIONAL PARAGRAPH)
(*Note:  This paragraph may not apply to projects with Federal funding.  Please discuss with CDB PM whether this section should be included.)

A. Two State statutes require the preference of Illinois residents in the labor force on State-funded projects under certain circumstances.  Contractors must take these statutes into account in preparing their bids. 
1. Under the FY2010 Budget Implementation (Capital) Act (Public Act 96-0037) at least 50% of the total labor hours on State construction projects must be performed by actual residents of the State of Illinois (persons with a permanent home or principle establishment in the State of Illinois).  This requirement applies only to projects funded in FY10 and later and *does/*does not apply to this project. 
2. Public Act 96-929 (effective June 16, 2010) mandates that during a period of excessive unemployment at least 90% of the total labor hours on State construction projects must be performed by persons who have resided in Illinois for at least thirty (30) days and intend to become or remain Illinois residents,.  (30 ILCS 570/3).  ‘A period of excessive unemployment’ means any month immediately following 2 consecutive calendar months during which the level of unemployment in the State of Illinois has exceeded 5% as measured by the United States Bureau of Labor Statistics in its monthly publication of employment and unemployment figures.  (30 ILCS 570/1) 

B. Contractors are required to incorporate the above provisions into all subcontracts for subcontractors who will have workers at the project site. 
C. To verify that this requirement is being met, contractors must submit Certified Payroll forms for themselves and their subcontractors each month for the duration of the contract/subcontract. 
1. The Certified Payroll form(s) must include the name and address of each worker on the project site during the time period covered by the form. 
2. For subcontractors, the contractor will include the beginning and ending dates of the subcontract on the Certified Payroll form. 
3. If Certified Payroll forms are not submitted timely, payment may be reduced or withheld until Certified Payroll submittals are brought up to date. 

16. LIQUIDATED DAMAGES:   (*OPTIONAL PARAGRAPH) Per Article 00 72 75 of the Standard Documents for Construction, liquidated damages in the amount of (*$ amount) per working day per contract beyond the scheduled completion date may be assessed by CDB.  

17. DURATION OF BIDS.  (*OPTIONAL PARAGRAPH)  The bidders shall hold their bids open for (* ) calendar days after the bid opening in lieu of the sixty (60) calendar days required by Para. 00 51 10.3 of the Standard Documents for Construction.

18. SITE SECURITY.  (*OPTIONAL PARAGRAPH)  The work will be performed in a secured institution.  Article 01 35 54 of the Standard Document for Construction applies.

19. PROJECT IDENTIFICATION SIGN:   (*OPTIONAL PARAGRAPH)  The (*coordinating or designated) contractor shall provide and maintain the project identification sign in accordance with Article 01 58 00 of the Standard Documents for Construction.

20. FIELD OFFICES:  (*OPTIONAL PARAGRAPH) 

A. Coordinating contractor provide and maintain a field office in accordance with Article 01 52 00 of the Standard Documents for Construction.

B. See Related Requirements:

1. Section 01 51 50  Use of Existing Facilities

2. Section 01 51 00  Temporary Utilities

22. VALUE MANAGEMENT.  The value management program is applicable to this project.

23. EXCESS FACILITY CHARGES.  (*OPTIONAL PARAGRAPH) Charges by a municipality or utility company to provide permanent services to the project service point will be subject to a utility agreement between that party and CDB.  The contractor shall not include these excess facility charges in their bid.
A. Charges by a municipality or utility company to provide temporary services to the project will be the sole responsibility of the designated contractor, noting that temporary services shall be limited to those necessary for construction purposes only, not including those necessary to test or operate permanent systems, unless specifically stated otherwise.
DIVISION 1 - GENERAL REQUIREMENTS


01 11 01 – Supplement to SDC and SDC-CM    
The Standard Documents for Construction and Standard Documents for Construction for Projects with a Construction Manager are hereby changed.  The following articles replace those in the 2006 and 2009 editions.  All other articles remain applicable. 

00 21 50 
WORK WITH OWN STAFF 

.2 Subcontractors and Suppliers
C.
Subcontract/Supplier Disclosure. The Contractor shall submit with his/her bid the names and CDB issued identification (ID) numbers (prequalification ID number or registration ID number), if known, of all first tier subcontractors and suppliers with a subcontract value greater than $25,000 to be utilized by the Contractor in the performance of this contract and any lower tier subcontractor/supplier with a subcontract value greater than $25,000 and where the subcontractor/supplier is either named in the specifications or is one over whom the Contractor retains the right to approve and/or make payments for work.  The Contractor shall promptly notify the State in writing of any additional or substitute subcontractors meeting the above criteria hired during the term of this contract (names, addresses, expected contract amount and CDB ID nos.).  The Contractor shall provide CDB a copy of each subcontract and the subcontractor’s completed and signed CDB Certifications and Disclosure Form(s) within twenty (20) days of execution of this contract or of the subcontract, whichever is later.  
00 43 39 
MINORITY AND FEMALE BUSINESS ENTERPRISE PARTICIPATION 

.1 Certification.  CDB will only accept Minority and Female Business Enterprise (MBE/FBE) firms certified by the Illinois Department of Central Management Services (CMS) as a MBE or FBE; or a MBE/FBE that has been certified by an agency recognized by CMS and is registered with CMS as MBE/FBE.  In each case, the MBE/FBE’s certification/registration with CMS shall be in good standing prior to the bid opening.
.2 Designated Projects.  CDB may designate projects with "MBE/FBE Participation Goals."  See the bid form and Section 01 11 00 of the project manual for applicable goals for first and second tier (level) subcontractors and supplier MBE/FBE participation.

.3 Bid Form.  Each bidder shall name, on the bid form provided, the minority and female owned businesses it intends to use to meet the specified goals.  If the specified goals are not met, the bidder shall submit with its bid a request for change/waiver of MBE/FBE goals or, within 7 (seven) calendar days of the bid opening, submit documentation of its good faith efforts to achieve the goals.

.4 MBE/FBE Bidder.  If the bidder is a minority or female owned business, indicate by stating “Bidder is an MBE/FBE firm” on the applicable page of the bid form. CDB encourages MBE/FBE prime bidders to use MBE/FBE subcontractors/suppliers.

.5 Joint Venture.  If the bidder is a joint venture, the percentage of ownership held by the MBE/FBE joint venturer may be used to meet the MBE/FBE goal for the contract.

.6 Subcontracts.  Subcontracting of work to a lower tier non-MBE/FBE firm which would reduce the proceeds received by the subcontracting MBE/FBE firm below the specified goal is prohibited.  CDB may, in such cases, reject the bid or terminate the contract.  Refer to Paragraph 00 51 20.2.A.10).

.7 Request for Assistance. If the bidder needs assistance in locating subcontractors or suppliers to meet the goals, bidder shall contact CDB’s Fair Employment Practices Division prior to the submittal of the bid.

.8 Submittal of good faith documentation or change waiver request.  Include with the package:
A. All information indicating why the specified goal cannot be met.

B. A list of all MBE/FBE firms contacted and the dates they were contacted, including documentation from those firms.

C. Copies of all bid solicitation letters to MBE/FBE firms.  Letters shall contain, as a minimum:

1) Project Title and Location

2) Classification of Work Items for Which Quotations are Requested 

3) Date, Time, and Place Quotations are Due

4) Returnable Acknowledgment of the Solicitation

D. Evidence, such as a log, of telephone contact including time and date of call, telephone number, and name of the person called.

E. All other evidence of good faith efforts made by the bidder to secure eligible MBE/FBE firms to meet the specified goal.  Evidence may include documentation that states the following:

1) A reasonable number of MBE/FBE firms were contacted.

2) The work selected by the bidder for allocation to MBE/FBE firms was selected in order to increase the likelihood of achieving the specified goal.

3) The bidder negotiated, in good faith, with the potential MBE/FBE firms by not imposing any conditions which are not similarly imposed on all other subcontractors and suppliers, or by denying benefits ordinarily conferred on subcontractors or suppliers for the type of work for which bids were solicited.

4) The services of the referral agencies were used by the bidder in efforts to achieve the specified goal.

5) The bidder attended CDB pre-bid meeting for the project.

F. Other relevant information in support of the change/waiver request.

.9 Replacement of MBE/FBE Subcontractor or Supplier.  If it can be demonstrated that the MBE/FBE subcontractor or supplier cannot perform the work, or if a MBE/FBE loses its CMS certification/registration after the bid opening, then the Contractor shall make a good faith effort to replace, in-kind, the MBE/FBE.  The contractor shall identify the replacement MBE/FBE or provide evidence of good faith effort to find a replacement on the Contractor’s letterhead and submit with documented evidence of cause to CDB’s Office of Fair Employment Practice.  CDB will review submittal and may, at its sole discretion, authorize the replacement or approve the good faith effort.
.10 Calculation of MBE/FBE Participation as a Material Supplier or Subcontractor
A.  MBE/FBE as a material supplier:  A 100 percent goal credit is allowed for the cost of materials or purchases from a MBE/FBE regular dealer.

B. MBE/FBE as a subcontractor:  A 100 percent goal credit is allowed for the work of the subcontract performed by the MBE/FBE’s own forces (performing, managing and supervising the work), including the cost of materials and supplies, excluding the purchase of materials and supplies or the lease of equipment by the MBE/FBE subcontractor from the prime Contractor or its affiliates.  Work that a MBE/FBE subcontractor in turn subcontracts to a non-MBE/FBE does not count toward the MBE/FBE goal.

00 45 00  CERTIFICATIONS OF COMPLIANCE WITH APPLICABLE LAWS

.14
Recertification.  If the contract extends over multiple years, vendor (A/E or Contractor) and its subcontractors will sign and submit to CDB Contracts the required Compliance Form (available in the Reference Library on CDB’s website: www.cdb.state.il.us) by February 15 of each subsequent year after the contract is signed.  Failure to do so may result in voiding the contract by operation of law or rendering the contract voidable at the option of the State without additional compensation.  Violations of certain provisions may also be deemed a civil or criminal offense. 

00 51 20 
ACCEPTANCE AND REJECTION OF BIDS 
.1 CDB’s Rights.  When, in its opinion, it is in the best interest of the state, CDB reserves the right to:

A. Accept any bid

B. Reject any or all bids

C. Waive technical deficiencies and irregularities

D. Allow bidder to remedy technical deficiencies or irregularities within a stated time

E. Rescind any notice of award if CDB determines the notice of award was issued in error

F. Rescind any notice of award when it is in the best interest of the state

G. Rebid any contract

.2 Bid Rejection. 

A. Bids will be rejected for the following material deficiencies:

1) Failure to be prequalified with CDB no later than the close of business the day before the bid opening (Article 00 21 05) or being determined non-responsible after bid opening.

2) Submission of a bid late (Paragraph 00 51 10.1).

3) Failure to submit bid and/or bid modifications to appropriate bid opening office.

4) Submission of a bid in a manner that reveals the bid price prior to the bid opening (example: by fax).  (Paragraph 00 42 10.4).

5) Use of a bid envelope, which is received by CDB unsealed, or marked in a manner that does not reasonably identify the project and/or contract for which it is intended (Paragraph 00 42 10.3).

6) Omission of a base bid price, alternate bid price or unit price (Paragraph 00 42 10.1).

7) Submission of a bid price that cannot be determined.

8) Deletion of original signatures to the extent that an intent to be bound by the bid is not apparent.

9) When CDB does not accept the unit price(s), when those prices are an integral part of the base bid, all bids for that contract will be rejected.

10) Failure to attend a mandatory pre-bid meeting.

11) Bids not in substantial conformance with the bidding documents and whose non-conformance is determined to be material and unresponsive.

12) Failure to submit a completed CDB form 00 41 05 (Minority/Female Business Participation).
13) Failure to use good faith efforts to achieve minority/female business participation goals.
14) Failure to submit Certificate of Registration with State Board of Elections in accord with Public Act 95-971 and Executive Order 3 (2008), if required. 

15) Failure to submit Bidder Disclosure(s) form and Certifications with bid.

B. The following technical deficiencies may be remedied by the bidder within seven calendar days.  Failure to remedy the bid within seven calendar days shall result in rejection of the bid.  These technical deficiencies are:

1) Failure to use a revised bid form when bid forms have been changed by addenda. 

2) Failure to acknowledge an addendum, however adjustment of the bid amount will not be allowed.

3) Failure to provide USDOL Apprenticeship and Training Certification for bidder and all known subcontractors.

4) Failure to submit bidder’s Certificate of Registration in an approved apprenticeship and training program.

5) Failure to supply subcontractor and/or supplier names and Taxpayer Identification Numbers as required. 

6) Submission of a bid bond not on CDB’s form (Paragraphs 00 43 13.1 and 00 43 13.2).

7) Submission of a bid security in a form other than a bid bond, certified check, cashier’s check or bank draft (Paragraph 00 43 13.1).

8) Omission of the signature of the officer of the surety or any other required signatures except the signature in Paragraph 00 51 20.2.A.8), submission of those signatures in pencil or submission of a non-original signature.

9) Replacement of a bid security from an unacceptable surety with one from a surety acceptable to CDB (Paragraph 00 43 13.4).

10) Failure to furnish and/or complete the DHR PC-2 form.
11) When applicable, failure to submit documentation of good faith efforts to meet MBE/FBE goals.

12) Failure to submit a signed affidavit stating that the bidder will maintain an Illinois office as the primary place of employment for persons employed in the construction authorized by the contract.
C. CDB at its sole discretion and without conferring any rights on any bidder may waive bid technical deficiencies or irregularities that are not in conformance with the bidding documents but whose non-conformance is non-material or minor.

D. Submittal of conditions or qualifying statements contrary to CDB’s contract terms is not acceptable and, unless rescinded, the bid shall be rejected.

00 51 28
MBE/FBE BUSINESS CERTIFICATION, POST REQUIREMENTS 

.1 Post-Award submittal .  See Article 005140.   The contract awardee shall submit CDB’s MBE/FBE Subcontractor Supplier Certification form, Document 00665 (available in the Reference Library on CDB’s website), for each of the MBE/FBE subcontractor(s) and/or supplier(s) being utilized to meet the designated participation goals as specified on the bid form and in Section 01 11 00 of the project manual.  The form must be signed by the MBE/FBE subcontractor or supplier and shall be submitted to CDB’s FEP section.

Completion of the 00665 form is not required if the Contractor is an MBE or FBE firm.  MBE/FBE prime contractors are encouraged to utilize MBE/FBE subcontractors/suppliers.  If goals are split (separate MBE and FBE goals), then an MBE or FBE firm must supply 00665 forms for the subcontractor firm(s) utilized to meet the FBE or MBE goal, respectively.  

.2 Listed Firms.  The 00665 certification form shall be completed and submitted for each MBE/FBE firm listed on the bid form. 

.3 Compliance.  The MBE/FBE participation goal dollar value is based upon the total contract sum (including awarded alternates).  The participation goal percentage amount(s) shall meet or exceed the goal(s) as specified on the bid form (and in Section 01 11 00 of the project manual), or in an approved change/waiver request (refer to Article 00 43 39 herein). 
.4 Voluntary.  Contractors are encouraged to utilize MBE/FBE subcontractors/suppliers for those projects that are not designated for MBE/FBE participation and complete the 00665 certification form for each MBE/FBE firm.  MBE/FBE subcontractors/suppliers may be added at any time during the project.
.5 Subcontracts/Supplier agreements.  Copies of subcontracts or supplier agreements (to correspond with each 00665 form) are required to be submitted within ten (10) days of the Notice of Award.  

00 51 40

POST AWARD REQUIREMENTS 
.1 Contractor’s Duty to Comply.  The Contractor may not proceed with the work until the following post award requirements are met.  These requirements are part of the contract and failure to comply with these requirements shall constitute a breach of the contract.  CDB shall issue Authorization to Proceed upon successful completion of these post award requirements.

.2 Submittals.  Within ten (10) calendar days from the date of the notice of award letter, the Contractor shall furnish, on CDB forms, the following:

A. Contract executed by the Contractor;

B. Performance Bond;

C. Labor and Material Payment Bond;

D. Certificates of Insurance;

E. Builder's Risk Insurance Policy (if applicable);

F. MBE/FBE Subcontractor Supplier Certifications, Form 00665 and MBE/FBE Subcontractor/Supplier agreements (if applicable);

G. Completed substance Abuse Prevention Certification form and Contractor’s substance abuse plan (if applicable),

H. DHR PC-2 accepted by FEP Technician; and

.3 Cancellation of Award.  All post award requirements are mandatory.  Noncompliance shall be cause for CDB to cancel the notice of award and make a claim against the bid security. 

.4 Post Award Extensions.  CDB may extend the time limitations for good cause.  No extension shall operate as a waiver of post award requirements, nor shall it extend the contract completion date.

.5 Delays.  Any delays to the commencement of the work due to the Contractor’s failure to meet the post award requirements shall be the responsibility of the Contractor and its surety.  Contractor and its surety shall be responsible for the costs of any such delays.

00 51 45
MBE/FBE BUSINESS POST-AWARD SUBCONTRACTS/SUPPLIER AGREEMENTS  

.1 General.  Contract awardee shall submit MBE/FBE subcontracts, or supplier agreements within ten (10) days of the Notice of Award.

Submittal is not required if the Contractor is an MBE or FBE firm.  If the MBE/FBE prime contractor utilizes MBE/FBE subcontractors, it shall submit copies of subcontracts or agreements for same.  
00 73 17 
BONDS, GENERAL

.4 Discretion to Adjust Criteria

5)  Sureties that do not have an A.M. Best rating may apply for acceptance to provide bonds up to 50% of their statutory allowed limit or $500,000, whichever is less, if they meet the following criteria and obtain the Director’s approval based on the information requested below.
Criteria

1.  The company must be an Illinois Domiciled company.

2.  The company must be licensed to write surety in the State of Illinois.

3.  The company has been writing contract surety in Illinois for a minimum of two years.

4.  The company is currently and has been a member of the Surety and Fidelity Association of American (SFAA) for the two most recent years.

5.  The company must have a Risk-Based Capital ration of 250% or greater.

6.  The company must be able to demonstrate the underwriting expertise for contract surety.

01 29 73.1 
SCHEDULE OF VALUES

F. Provide CDB prequalification/registration ID numbers on the CSV form for subcontractors/suppliers described in 00 21 50.2C. 

G. Identify work performed by MBE/FBE subcontractors and suppliers on the CSV form.

H. Revise and resubmit CSV for approval if any substitution or replacement of subcontractors or suppliers occurs. 

I. Revise and resubmit CSV for approval if any change in the contract amount of subcontractors or suppliers other than a change resulting from a change order occurs. 

01 29 76
 PROGRESS PAYMENT PROCEDURES

.5
Payments to Subcontractors and Suppliers.


D.
Subcontractors (as described in 00 21 50.2C.) who have not obtained a CDB ID number and/or have not submitted the required Disclosures and Certifications may have their payment amounts withheld by CDB in addition to any other remedy provided by this contract or by law. 


DIVISION 1 - GENERAL REQUIREMENTS

01 22 00 - Unit Prices    
(A/E NOTE: Unit prices may be used only with the prior written authorization of CDB. Use unit prices only when it is impossible to determine quantities for a specific unit of work. When used, write specifications for all unit price items in a manner to clearly define the criteria for the bid, and the quantity to or from which the unit price may be added or deducted. Provide unit price definition in Part 1 General of each technical section associated with unit price work. Give guidance on how the unit of work shall be measured, and applied to the project. Other associated work included with the unit price shall also be listed or described. Unit prices may be a component of an alternate bid. Modify section 00 41 00 bid form to reflect unit prices in both base and alternate bids.)
1. GENERAL

Each contractor reference Article 00 43 22 UNIT PRICE in the CDB Standard Documents for Construction, for the use of unit prices. 
For unit prices inside the base bid or inside an alternate bid; follow these procedures: 
· On the bid form provide the unit price for that work in the UNIT PRICE BID line. 
· Multiply the unit price bid by the ESTIMATED QUANTITY and enter that cost in the COST EXTENSION. 
· Sum those cost extensions and enter that cost in the SUM OF COST EXTENSIONS ARE INCLUDED IN THE BASE BID line provided. 
· Add that cost to your base bid.

· For unit prices in an Alternate Bid use the same procedures as above, but add the cost in the SUM OF COST EXTENSIONS ARE INCLUDED IN THE ALTERNATE BID line to the alternate bid.

For unit prices as a separate component outside the base bid (Separate Unit Prices); reference Article 00 43 22 of the Standard Documents for Construction, the bid form, and this section.

1. REQUIREMENTS INCLUDE- Designated Contractor(*s): Provide unit prices on Bid Form for specified items.

1. RELATED REQUIREMENTS SPECIFIED ELSEWHERE:

1. Standard Documents for Construction, Article 00 43 22
1. Bid Forms Document, 00 41 00

1. (*Specification Sections where work is described.)

1. DEFINITIONS

1. Unit Price means a fixed price, including all overhead, profit and all other costs of whatever nature and character, for a specified unit of work.  Unit prices in the Bid Form, when accepted by CDB and incorporated into the Contract, shall be the same for additional, deducted or omitted units of work.

2. UNIT PRICE ITEM SCHEDULE

2. (*GENERAL) Contract:

2. (*Describe clearly in a brief paragraph each unit price item. Describe also the intent of the unit prices.)

2. Pertinent work specified elsewhere:
(*)

2. (*Section number and title.)

2. (*Continue as appropriate.)

2. (*) Contract:

2. (*Continue as appropriate)

END 01 22 00

DIVISION 1 - GENERAL REQUIREMENTS

01 23 00 - Alternate Bids 
(A/E NOTE:  NUMBER ALTERNATE BIDS SO THAT WHERE THERE IS AN INTERFACE BETWEEN CONTRACTORS ON A WORK ITEM, ALL ALTERNATE BIDS HAVE THE SAME NUMBER.  (e.g., If Alternate Number 3 includes General, Plumbing and Electrical Work, the Bid Forms for these contracts will identify the alternate bid as G-3, P-3, and E-3, respectively.))

3. GENERAL

3. REQUIREMENTS INCLUDE:  

3. Designated Contractor(*s):  Provide Alternate Bid prices in Bid Form for specified alternate work.

3. Each Contractor coordinate all related and required work necessary to perform work specified in alternate bids, when accepted and awarded.

3. RELATED REQUIREMENTS SPECIFIED ELSEWHERE

3. Standard Documents for Construction, Article 00 43 23
3. Bid Forms Document, 00 41 00 

3. (*Specified specification sections.)

4. DESCRIPTION OF ALTERNATE BIDS

4. (*General) Contract

4. Alternate Bid No. (*G)-1:  (*Describe in detail).

4. Pertinent work specified elsewhere

4. (*Section number and title)

4. (*Continue as appropriate).

4. Alternate Bid No. (*G)-2:

4. (*Continue as appropriate) Contract:

END 01 23 00

DIVISION 1 - GENERAL REQUIREMENTS

01 31 00 - Coordination 
(A/E: This section is for the purpose of specifying requirements over and above those stated in Article 01 31 00 of the Standard Documents. The following paragraphs are suggestions.)

1.1 The basic requirements for coordination are specified in Article 01 31 00 of the Standard Documents for Construction.

1.2 The coordinating contractor shall be responsible for general coordination of assigned contractors work. Assigned contractors shall be responsible for the coordination of work effort of their own forces. 

1.3 At all equipment where electrical power is required, the electrical contractor shall provide conduit and wire required from the power source to the input terminals of the equipment. When specified, the electrical contractor shall provide the electrical disconnect to the equipment. 

1.4 At all equipment where control wiring is required to interconnect various items, such wire and conduit shall be the responsibility of the contractor providing the equipment. 

1.5 All wiring, including conduit, boxes & fittings, for control systems shall be the responsibility of the contractor providing the system. 

1.6 All wiring for low voltage data and communication systems shall be the responsibility of the contractor providing the system. 

1.7 All openings in floor, wall or ceiling shall be coordinated with the coordinating contractor. All openings shall be appropriately sealed by (*    ) contractor to maintain fire ratings. 

1.8 Operation of equipment or systems shall be the responsibility of the installing contractor until acceptance by CDB. 

END 01 31 00

DIVISION 1 - GENERAL REQUIREMENTS

01 32 00 - Construction Schedule 

Non-CPM Option
(*Note to A/E: To be used on single prime contracts only.)  

5. General

5. REQUIREMENTS INCLUDE:

5. The contractor shall prepare and maintain a detailed project schedule as described below. 

5. The project schedule shall be the contractor’s working schedule; used to execute the work and record and report actual progress.  It shall show how the contractor plans to complete the work within the contract time and meet any contractually specified intermediate milestone dates.

5. RELATED REQUIREMENTS

5. Specified Elsewhere:

5. SDC 01 29 00 - Payment

5. 00 72 20 - Assignment

5. 00 72 75 - Liquidated Damages

5. 01 11 00 - Project Summary

5. 01 31 20 - Project Meetings

5. 01 33 23 - Shop Drawings, Product Data and Samples

5. 01 29 73 - Schedule of Values

5. FORM OF SCHEDULE

5. The project schedule shall be in the form  * (A/E to specify)

5. The schedule shall provide sufficient detail and clarity so that the contractor can plan and control the work and CDB and the A/E can readily monitor and follow the progress of all portions of the work.  The critical activities must be clearly shown.  The degree of detail must be satisfactory to the A/E and CDB.

5. CONTENTS OF SCHEDULE

5. The schedule must be inclusive of all installation tasks of the work.

5. Submittal and approval of shop drawings and material samples as well as delivery dates of major equipment shall be included in the project schedule.

5. Activity duration shall be in whole working days.

5. There should be at least one activity for each specification section. 

5. UPDATING

5. The project schedule shall be updated monthly. 

5. Actual activity completion dates shall be reported and recorded on the schedule.

5. Progress on uncompleted activities shall be reported.

5. Projected completion dates and activities shall be reviewed and revised if necessary.

5. REPORTS AND SUBMITTALS

5. Within 30 days of the Authorization to Proceed, the contractor shall submit the project schedule to the A/E and CDB.

5. Five (5) days prior to the pay/progress meeting, the contractor shall submit the current updated schedule to the A/E and CDB.

5. The schedule shall be presented on *" by *" sheets.  Each sheet shall be clearly titled.   Intermediate milestones shall be clearly indicated. 

5. A management narrative report indicating the progress of the work, any revisions since last reporting period, any lost time required to be made up and the contractors' plan to maintain the schedule and meet the milestone dates and contract completion will accompany the updated schedule.  The report will identify any potential delays and problem areas and their impact on project completion.

5. REVIEWS

5. The A/E and CDB shall review and may comment on the schedule at the pay/progress meeting. They may also attend the update meetings.  The contractor(s) shall revise the schedule as directed by the A/E for compliance with the requirements herein.

5. Payment and reduction of retainage may be denied by CDB for failure to submit a proper schedule and maintaining work progress according to the project schedule.

5. Neither the A/E's nor CDB's review and/or comments shall indicate approval/disapproval of the schedule.  Since the schedule is dependent on the contractors' proprietary information and commitments, the A/E and CDB can not and will not warrant the schedule to be correct and sufficient to meet the required contract dates.

END 01 32 00.


DIVISION 1 - GENERAL REQUIREMENTS

01 32 23 – Survey and Layout Data            
6. GENERAL

6. REQUIREMENTS INCLUDE:

6. (*Each) Contractor lay out the work under their contract.

*** OR ***

A.
(*Coordinating) (*

) Contractor lay out the work for all contractors.

6. RELATED REQUIREMENTS

6. Specified Elsewhere:
(*)

6. 00 31 32 - Geotechnical Data.

6. 01 11 00 - General Requirements.

6. (*Respective Specification Sections.)

6. By Others:

6. Architect/Engineer will (*Furnish) (*Provide): (*)

6. A certified metes and bounds description and topographic survey of the site, giving all grades and lines of streets, alleys, pavements, and adjoining properties, rights-of-way, encroachments, boundaries,  and contours of the building site.

6. Locations, dimensions and data pertaining to the existing:     (*)

6. Buildings.

6. Underground Obstructions.

6. Trees and Landscaping.

6. Utilities.

6. Pavements.

6. Other Improvements.
(*)

6. Title information regarding:
(*)

6. Easements.

6. Zoning.

6. Deed Restrictions.

6. Other Restrictions or Information.  (*)

6. Information regarding available public and private service and utility lines.

6. Setting of survey baseline control points for horizontal and vertical control.

6. Benchmark and temporary benchmark location, reference, and elevation of each.

6. (*)
Construction Manager will (*furnish) (*provide): (*)

6. (*Observation)

6. QUALITY ASSURANCE:
(*)

6. Qualifications of Surveyor (*Person Responsible):  (*)

A/E NOTE: List the important qualifications applicable to the project. List aspects of this project that would be relevant to layouts of similar or more difficult complexities.

6. (*Five) years of experience in layout of similar or more difficult complexity.

6. Licensed by the State of Illinois. (*Delete unless the project is complex).

6. (*Continue as appropriate).

6. SUBMITTALS:
(*)

6. Submit resume of surveyor (*person responsible) for documentation purposes only.

6. CDB or the A/E may at (*) any time require written verification of grades, lines, and levels by a licensed surveyor as work progresses.

6. (*Continue as appropriate).

END 01 32 23.


DIVISION 1 - GENERAL REQUIREMENTS

01 32 33 - Construction Photographs           
7. GENERAL

7. REQUIREMENTS INCLUDE

7. Construction photographs will be taken by a commercial photographer, employed and paid by the A/E.

7. Each Contractor provide casual labor and access for photographer when requested by A/E.

7. Construction photographs will be taken on first working day of each month, unless otherwise scheduled in writing by the A/E.

END 01 32 33.


DIVISION 1 - GENERAL REQUIREMENTS               

01 33 23 - Shop Drawings, Product Data & Samples
8. GENERAL

8. REQUIREMENTS INCLUDE

8. (*Each) Contractor make submittals to (*Architect/Engineer) (*Coordinating Contractor).  (*Architect/Engineer) (*Coordinating Contractor) shall maintain a master list of submittals.

8. Coordinating Contractor:

8. Review Assigned Contractors' submittals within 5 business days.

8. Verify field dimensions.

8. Verify compliance with Contract requirements.

8. Certify review.

8. Transmit reviewed submittals to Architect/Engineer.

8. RELATED REQUIREMENTS

8. Specified elsewhere:  (*)

8. (*)

8. DEFINITIONS

8. Shop drawings:  Shop drawings are original drawings prepared by Contractor, subcontractor, sub-subcontractor, supplier or distributor, which illustrate some portion of the work, showing fabrication, layout, setting or erection details.

8. Prepared by qualified detailer.

8. Identify details by reference to sheet and detail numbers shown on contract drawings.

8. Maximum sheet size:  (*36" x *24".)

8. Reproductions for submittals:  Reproducible transparency, full size reproducible transparencies which do not require any special equipment for reproduction and copying are to specified in lieu of reproducible transparency, with one (*opaque diazo) (*blueprint).

8. Submit (*    ) copies.

8. Product data:

8. Manufacturer's standard schematic drawings, edited to fit this project.

8. Manufacturer's catalog sheets, brochures, diagrams, schedules, performance charts, illustrations and other standard descriptive data.

8. Clearly mark each copy to identify pertinent materials, products or models.

8. Show dimensions and clearances.

8. Show wiring diagrams and controls.

8. Samples:  Physical samples to illustrate materials, equipment or workmanship.  Approved samples establish standards by which complete work is judged.  Maintain at site as directed.  Protect until no longer needed.

8. Office samples:  Of sufficient size to clearly illustrate:

8. Functional characteristics of product or material.

8. Full range of color samples.

8. After review, samples may be used on construction of project.

8. Field samples and mock-ups:

8. Erect at project site at location approved by (*Architect/ Engineer) (*General Contractor) (*CDB).

8. Construct each sample or mock-up complete, including work of all crafts required in finished work.

8. Remove as directed.

8. SCHEDULE SUBMITTAL

8. Submit schedule of all exhibits to Architect/Engineer within (* ) business days after preconstruction meeting. (A/E - insure submittal schedule is commensurate with project schedule)

8. Prepare schedule in bar chart format. Include:

8. Exhibit identification.

8. Specification section and page number.

8. Date of submittal to (*Architect/Engineer) (*General Contractor).

8. Latest date for final approval.

8. Fabrication time.

8. Date of installation.

8. Architect/Engineer will review and comment on exhibit schedule and will advise the contractor as to which submittals require longer review durations.

Submit number of copies of shop drawings, product data and samples which contractor requires for distribution plus (*     ) copies which will be retained by Architect/Engineer.

8. Accompany submittals with transmittal letter, in duplicate, containing:

8. Date.

8. Project title and number.

8. Contractor's name and address.

8. The number of shop drawings, product data and samples submitted.

8. Notification of deviations from Contract.

8. Other pertinent data.

8. Submittals shall include:

8. Date and revision dates.

8. Project title and number.

8. Names of:  (*)

8. Architect/Engineer.

8. Architect/Engineer's consultant(*s).

8. Subcontractor.

8. Sub-subcontractor.

8. Supplier.

8. Manufacturer.

8. Separate detailer when pertinent.

8. Identification of product or material.

8. Relation to adjacent structure or material.

8. Field dimensions, clearly identified as such.

8. Specification section and page number.

8. Specified standards, such as ASTM number or ANSI.

8. A blank space, (*      " x *     "), for Architect/Engineer's stamp.

8. Identification of previously approved deviation(s) from contract documents.

8. Contractor's stamp, initialed or signed, certifying to review of submittal, verification of field measurements and compliance with Contract.

8. (*)Space for Contractor's approval stamp.

8. RESUBMISSION REQUIREMENTS

8. Resubmit all shop drawings, product data, and samples as requested by the contractor and/or A/E.

8. RESPONSIBILITIES

8. Review shop drawings, product data and samples prior to submission to the next level of authority.

8. Verify:

8. Field dimensions.

8. Field construction criteria.

8. Catalog numbers and similar data.

8. Coordinate each submittal with requirements of:

8. The work.

8. The contract documents.

8. (*)The work of other contractors.

8. Contractor's responsibility for errors, omissions or deviation from contract documents in submittals is not relieved by Architect/Engineer's review of submittals.

8. Prior to submission, notify Architect/Engineer and CDB in writing of all proposed deviations in submittals from contract requirements.  Substitution of materials or equipment may only be approved by change order.

8. Do not begin any work which requires submittals without Architect/Engineer's approval.

8. After Architect/Engineer's review, make response required by A/E's stamp and distribute copies.  Indicate by transmittal that copy of approved data has been delivered to installer.

8. (*)When the other contracts are assigned to the Coordinating Contractor:

8. Assigned contractors send their submittals to Coordinating Contractor.

8. Coordinating Contractor reviews and initials assigned contractors' submittals for compliance with scope, coordination and integration with the work of all other contractors.

8. Coordinating Contractor transmits his reviewed copies of assigned contractors' submittals to Architect/Engineer.

8. Coordinating Contractor retains copy of submittals after review by Architect/Engineer and distributes copies to submitting contractor and to other contractors for coordination and integration.

8. Coordinating Contractor:  Enforce resubmission requirements.

8. ARCHITECT/ENGINEER'S DUTIES

.1 Review submittals within 14 calendar days.

.1 Review for:

.1 Design concept of project.

.1 Compliance with contract documents.

.1 Review all requests for proposed deviations.  Obtain CDB's concurrence and respond to Contractor's request.

.1 Affix stamp, date and initials or signature certifying to review of submittal, and with instructions for contractor response.

.1 Return submittals to sender for response or distribution.

.1 Schedule 01 33 23:

.1 (* Provide a summary schedule of submittals in spec section order required of each contractor.  Completely specify all submittals in each technical Project Manual section.)

END 01 33 23

DIVISION 1 - GENERAL REQUIREMENTS

01 35 16 - Remodeling Project Procedures 
9. GENERAL

9. REQUIREMENTS INCLUDE  (*)

9. (*Each) Contractor:

9. Coordinate work of employees and subcontractors.

9. Schedule elements of remodeling and renovation work to expedite completion.

9. Schedule noisy or hazardous work to avoid problems with Using Agency's operations.

9. In addition to demolition, cut, move or remove existing construction to provide access or to allow remodeling and new work to proceed. Include:  (*)

9. Repair or remove hazardous or unsanitary conditions.

9. Remove abandoned piping, conduit and wiring.

9. Remove unsuitable or extraneous materials not marked for salvage, such as abandoned furnishings and equipment, and debris such as rotted wood, rusted metals and deteriorated concrete.

9. Clean surfaces.  Remove surface finishes to install new work and finishes.

9. Patch, repair and refinish existing items to remain, to the specified condition for each material, with a neat transition to adjacent new construction.

9. Note or record existing project conditions before beginning work to minimize later disputes.

9. RELATED REQUIREMENTS

9. Specified elsewhere:  (*)

9. 01 32 00 - Construction Schedules.

9. 01 35 53 - Security.

9. 01 51 00 - Temporary Utilities.

9. 01 54 00 - Construction Aids

9. 01 73 29 - Cutting & Patching

9. 01 74 13 - Construction Cleaning

9. 01 74 23 - Final Cleaning.

9. (*Continue as appropriate).

9. SEQUENCE AND SCHEDULES

9. Submit separate detailed subschedule for alterations work, coordinated with Construction Schedule.  Show:

9. Each stage of work; occupancy dates of areas.

9. Date of Substantial Completion for each area of alteration work.

9. Crafts and subcontractors employed in each stage.

9. ALTERATIONS, CUTTING AND PROTECTION

9. Cut finish surfaces such as masonry, tile, plaster or metals, by methods to terminate surfaces in a straight line at a natural point of division.

9. Protect existing and new work from weather and temperature extremes.

9. Maintain existing interior work above (*60) degrees F.

9. Provide weather protection, waterproofing, heat and humidity control to prevent damage to remaining existing work and to new work.

9. Provide temporary enclosures specified in 01 54 00, to separate work areas from existing building and from areas occupied by Using Agency, and to provide weather protection.

9. (*When indicated by historic nature of existing building)  Items of construction, furnishings and articles having a historic or private value discovered during progress of the work shall remain in the Using Agency’s possession and ownership.

9. Promptly notify Architect/Engineer.

9. Protect items from damage from weather and work.

9. Architect/Engineer will promptly transmit CDB's decision for disposition of discovery.

9. Store items to be retained by owner in a safe, dry place on site.  Dispose of items which CDB releases.

10. PRODUCTS

10. SALVAGED MATERIALS  (*)

10. Salvage sufficient quantities of cut or removed materials to replace damaged work, when material is not readily obtainable on current market.

10. Use particular care in removal and salvage of:

10. Limestone.

10. Marble.

10. Ceramic tile.

10. (*Continue as appropriate).

10. Store salvaged items in a dry, secure place on site.

10. Items not specified for use in repair work remain (*Using Agency's) (*CDB's) property.

10. Do not use salvaged or used material in new construction except with prior written authorization from Architect/Engineer.

10. MATERIALS FOR PATCHING, EXTENDING AND MATCHING  (*)

10. Ensure that work is complete:

10. Provide same materials or types of construction as that in existing structure, to patch, extend or match existing work.

11. EXECUTION

11. REMOVE EXISTING CONSTRUCTION  (*)

11. Temporary Removals:  (*)

11. Remove.(*)

11. Store.(*)

11. Recondition.(*)

11. Reinstall in original location.(*)

11. Remove and relocate:  (*)

11. Remove and dispose of:  (*)

11. PERFORMANCE.  Patch and extend existing work using skilled craftsmen capable of matching existing quality of workmanship.  For patched or extended work, provide quality equal to that specified for new work.

11. ADJUSTMENTS

11. Where partitions are removed, patch floors, walls and ceilings with finish materials to match existing as closely as possible.

11. Where removal of partitions results in adjacent spaces becoming one, rework floors and ceilings to provide smooth planes without breaks, steps or bulkheads.

11. Where extreme change of plane of (*two inches) or more occurs, request instructions from Architect/Engineer.

11. Trim and refinish existing doors to clear new floors.

11. DAMAGED SURFACES

11. Patch and replace all portions of existing finished surfaces found to be damaged, lifted, discolored or showing other imperfections, with matching material.

11. Provide adequate support prior to patching the finish.

11. Refinish patched portions of painted or coated surfaces in a manner to produce uniform color and texture over entire surface.

11. When existing surface cannot be matched, refinish entire surface to (*nearest intersections) (*                           )

11. TRANSITION FROM EXISTING TO NEW WORK

11. When new work abuts or finishes flush with existing work, make a smooth transition.  Patched work shall match existing adjacent work in texture and appearance (*as closely as possible) (*may want to be more strict in certain projects).

11. When finished surfaces are cut in such a way that a smooth transition with new work is not possible, terminate existing surface in a neat manner along a straight line at a natural line of division, and provide trim appropriate to finished surface.

11. CLEANING  (*A/E NOTE:  Include in all Projects)

11. Perform construction cleaning as specified in 01 74 13.  (*)

11. Clean User occupied areas daily.

11. Clean all spillage, overspray or heavy dust collections in User occupied areas immediately.

11. At completion of work of each craft, clean area and make surfaces ready for work of successive crafts.

11. At completion of alterations work in each area, provide final cleaning in accord with 01 74 23 and return space to a condition suitable for use of User.

END 01 35 16.


DIVISION 1 - GENERAL REQUIREMENTS

01 35 53 - Security                          
(*A/E:  The minimum standard is specified in Article 01 35 53 of the Standard Documents for Construction. Use this guide specification section to customize any other security program required for the project.  Avoid duplication.  Coordinate with Using Agency's security programs.  The Using Agency may prefer to expand existing programs and facilities to cover construction operations, in which case inform Contractor(s) of those requirements and of each entity's responsibilities thereunder.)

12. GENERAL

12. REQUIREMENTS INCLUDE (*) Contractor:  (*)

12. Comply with site security program specified in Article 01 35 53 of the Standard Documents for Construction.

12. (*Comply with the security program for secured institutions specified in Article 01 35 54 of the Standard Documents for Construction.)

12. Comply with the supplemental security program specified in this section.

12. RELATED REQUIREMENTS SPECIFIED ELSEWHERE: 

12. (*)

12. PERSONNEL IDENTIFICATION:  (*)

12. Provide identification to each person authorized to enter project premises, showing:

12. Personal photograph.

12. Name of individual and assigned number.

12. Employer's name.

12. Maintain a current list of accredited persons; submit copy of list to CDB or Using Agency on request.

12. Require that identification be displayed by all persons entering, leaving or on premises.

12. Exclude improperly identified persons from site.

12. ENTRANCE CONTROL:

12. Provide control of all persons and vehicles entering and leaving project site.

12. Require display of proper identification by each person.

12. Allow no visitors except with issuance of temporary identification.

12. Maintain log of all visitors.

12. Using Agency will control deliveries and vehicles related to its own operations.

12. PATROL/GUARD SERVICE: (*)

 Employ a patrol/guard service which shall be in effect:  (*)

12. At all times when construction work is not in progress.

* * * OR * * *  

A.
Twenty four hours a day, seven days a week.

12. MISCELLANEOUS RESTRICTIONS:   (*)

  (*)
Do not take photographs of any kind except with prior written authorization from CDB.

END 01 35 53.


DIVISION 1 - GENERAL REQUIREMENTS

01 41 00 - Regulatory Requirements           
(A/E Note: This section is required for all projects. Edit this section carefully. Specify only those requirements pertaining to this project. Add any additional known requirements.)

13. GENERAL

13. REQUIREMENTS INCLUDE

13. (*Each) Contractor comply with all laws, rules and regulations governing the work.

13. When Contractor observes that contract documents are at variance with specified codes, notify Architect/Engineer in writing immediately.  Architect/Engineer will process changes in accord with General Conditions.

13. When Contractor performs any work knowing or having reason to know that the work is contrary to such laws, rules and regulations and fails to so notify the Architect/Engineer, Contractor shall pay all costs arising therefrom.  However, it will not be the Contractor's primary responsibility to make certain that the contract documents are in accord with such laws, rules and regulations.

13. DEFINITIONS & ABBREVIATIONS

13. Definitions:

13. Dates: Reference Codes, Regulations and Standards are the issue current at date of bidding documents unless otherwise specified.

13. Codes:  Codes are rules, regulations or statutory requirements of government agencies.

13. Standards:  Standards are requirements set by authorities, custom or general consent and established as accepted criteria.

13. Abbreviations:  (*)

13. ACA

American Correctional Association.

13. ADA

Americans with Disabilities Act.

13. AGCI

Associated General Contractors in Illinois.

13. ANSI

American National Standards Institute. 

13. ASHRAE
American Society of Heating, Refrigeration and Air-Conditioning Engineers.

13. ASTM

American Society for Testing and Materials.

13. AWWA

American Waterworks Association.

13. BOCA

Building Officials & Code Administrators

13. CDB

Capital Development Board. 

13. CPSC

Consumer Product Safety Commission (Federal).

13. CSA


Canadian Standards Association.

13. DCFS

Department of Children & Family Services (Illinois).

13. DHEW

Department of Health, Education & Welfare (Federal).

13. FED


Federal Agencies.

13. FM


Factory Mutual Engineering Corp.

13. IAGO

Illinois Attorney General's Office

13. IBOG

Illinois Board of Governors

13. IBHE

Illinois Board of Higher Education. 

13. ICBO

Int’l Conference of Building Officials

13. ICCB

Illinois Community College Board.

13. IDHS

Illinois Department of Human Services.

13. IDOC

Illinois Department of Corrections.

13. IDOL

Illinois Department of Labor.

13. IDOT

Illinois Department of Transportation.

13. IDPH

Illinois Department of Public Health.

13. IEPA

Illinois Environmental Protection Agency.

13. IDPR

Illinois Department of Professional Regulation.

13. ISBE

Illinois State Board of Education.

13. ISPE

Illinois Society of Professional Engineers.

13. NFPA

National Fire Protection Association.

13. OSFM

Office of State Fire Marshal.

13. SOS


Secretary of State.

13. UBC

Uniform Building Code 

13. UI


University of Illinois.

13. UL


Underwriters Laboratories, Inc.

13. QUALITY ASSURANCE

13. Architect/Engineer has designed the project with full knowledge of code requirements and has copies of all specified codes available for Contractor's inspection.

13. Contractor:

13. Ensure that copies of specified codes and standards are readily available to Contractor's personnel.  Copies are available at Contractor's expense from source or publisher.

13. Ensure that Contractor's personnel are familiar with workmanship and installation requirements of specified codes and standards.

13. REGULATORY REQUIREMENTS

13. Source and requirements:  (*NOTE: Include only those appropriate to project.  Include date of issuance for each item.  Date should be most current at time of bid, unless local governing authority or Using Agency requires otherwise.)

13. ACA:

13. Standards for Adult Correctional Institutions.

13. Standards for Adult Community Residential Services.

13. Standards for Juvenile Training Schools.

13. Standards for Adult Local Detention Facilities (Jails).

13. Standards for Juvenile Detention Facilities.

13. CDB:

13. Illinois Accessibility Code

13. Illinois Energy Conservation Code

13. DCFS:

13. Standards for Licensed Child Caring Institutions and Maternity Centers. Reg. 5.11.

13. Standards for Licensed Day Care Centers and Nighttime Centers.

13. FED:

13. CPSC:
Architectural Glazing Materials, as amended 1981.  (*Partially pre-empts Illinois Safety Materials Glazing Act.)

13. DHEW:

13. Title V:
Handicapped Accessibility.

13. Title IX:
Regulations Prohibiting Sex Discrimination in Education.

13. ADA 1990


13. State of Illinois:

13. Illinois Steel Products Procurement Act, as amended (30 ILCS 565/1 et seq.).

13. Illinois Purchasing Act, as amended (30 ILCS 505/1 et. seq.)

13. IDOC:
Illinois Department of Corrections Construction Standards

13. IDOL:
Safety Glazing Materials Act, as amended, with interpretive statement (430 ILCS 60/1 et seq.).

13. IDOT:

13. Bridge Manual, including all supplements, current at date of bidding documents, unless otherwise specified.

13. Design and Environment Manual, including all supplements, current at date of bidding documents, unless otherwise specified.

13. Road and Bridge Laws, including all supplements.

13. Standard Specifications for Road and Bridge Construction, including all supplements, Jan 1, 2002, except where otherwise specified.

13. Change all references to "Engineer" to "Architect/Engineer".

13. References to "Method of Measurement" and "Basis of Payment" do not apply.

13. National Manual on Uniform Traffic Control Devices, including the Illinois supplement.

13. Policy for Permits for Access Driveways to State Highways.

13. IDPH:  (*)

13. Illinois State Plumbing Code.

13. Food Service Sanitation Code.

13. Minimum Sanitary Requirements for Design and Operation of Swimming Pools & Bathing Beaches.

13. Illinois Water Well Pump Installation Code.

13. Illinois Water Well Construction Code.

13. Illinois Water Well Construction Code Law.

13. Private Sewage Disposal Licensing Act and Code.

13. Requirements for the Design of Wisconsin Mounds in Illinois.

13. Lead Poisoning Prevention Act (Dwelling Units Only).

13. Mobile Home Standards.

13. Rules and Regulations for Recreation Areas.

13. Rules and Regulations for Youth Camps.

13. Hospital Licensing Act and Requirements.

13. Long-term Care Facilities, Minimum Standards, Rules and  Regulations, as amended.

13. Intermediate Care Facilities.

13. Skilled Nursing Care Facilities.

13. Sheltered Care Facilities.

13. Intermediate Care Facilities for the Developmentally Disabled, Minimum Standards, Rules and Regulations for Classification and Licensure.

13. Ambulatory Surgical Treatment Centers, Revised Rules, Regulations and Standards.

13. Clinical Laboratories and Blood Banks, Rules and regulations.

13. Community Living Facilities for Mildly and Moderately Mentally Retarded Ambulatory Adults, Minimum Standards, Rules and Regulations.

13. Illinois Asbestos Abatement Act (105 ILCS 105/1 et. seq.).

13. Rules and Regulations for the Asbestos Abatement Act - Title 77, ch. I, subch. p. Part 855.

13. Structural Pest Control Act and Code.

13. IDPR: 
Illinois Roofing Industry Licensing Act, as amended (225 ILCS 335/1 et. seq.).

13. IEPA (*Current editions at date of bidding documents.)

13. Air Pollution Standards.

13. Noise Pollution Standards.

13. Water Pollution Standards.

13. Public Water Supplies.

13. Solid Waste Standards.

13. Illinois Recommended Standards for Sewage Work.

13. Hazardous Waste Crane and Hoisting Equipment Operators Licensing Act, 225 ILCS 220/1 et. seq.

13. Hazardous Waste Laborers Licensing Act, 225 ILCS 221/1 et. seq.

Toxic Substance Control Act.

13. OSFM:

13. Liquefied Petroleum Gas Regulating Act (430 ILCS, refer to NFPA 58-2001)

13. Liquefied Petroleum Gas Container Act (430 ILCS, refer to NFPA 58-2001)

13. Boiler and Pressure Vessel Safety Act (430 ILCS 75/1 et seq.)

13. Tactile identification on Certain Elevators (410 ILCS 30/1 et seq.)

13. Installation of Elevators (430 ILCS 80/1 et seq.)

13. Illinois Rules and Regulations for Fire Prevention and Safety, NFPA 101-2000 (new construction), NFPA 101-2000 (existing construction) Except Illinois State Board of Education.

13. SOS:

13. Ramp on All New or Reconstructed Curbs for Persons Using Wheelchairs, (65 ILCS 5/11-80-11)

13. Lead Poisoning Prevention Act, as amended (410 ILCS 45/1et seq.).  (*For dwellings or dwelling units, as defined).

13. STANDARDS:  (*Accepted by Using Agencies and complementary to specified statutorily mandated codes and standards.)

13. AGCI/ISPE:  Standard Specifications for Water and Sewer Main Construction in Illinois, Revised.

13. ANSI No. A.17.1, American Standard Safety Code for Elevators, Dumbwaiters, Escalators and Moving Walks.

13. ANSI No. C-2, National Electrical Safety Code,

13. ASHRAE No. 62, Standard for Natural and Mechanical Ventilation (*Except IDMH and ISBE.).

13. ASHRAE No. 90.1-2001, Energy Standard for Buildings Except Low-Rise Residential Buildings.

13. ASHRAE No. 15, Safety Code for Mechanical Refrigeration.

13. AWWA:  Water and Sewer Main Construction.

13. NFPA:  National Fire Codes (*Specify as appropriate to the project, including year.)  (*Except ISBE.)

13. 70-*, National Electrical Code

13. 72-*, National Fire Alarm Code

13. 101-*, Life Safety Code

* * * ** * * *

*** (ISBE Projects - School Code and CAP - Elementary, Secondary, Vocational-Technical, Preschool, Kindergarten, Special Education) ***

13. ISBE:  

13. Building Officials and Code Administrators (BOCA)

13. 2000 International Building Code (IBC)

* * * ** * * *

(*A/E NOTE:  By CDB Board Resolution 84-16.  CDB's Policy is to design State Facilities in substantial conformance with applicable building codes formally adopted by the unit of local government in which the Facility is located.  By such Policy and the Resolution, CDB does not waive in any manner its exemption as a State Agency from local laws or rules pertaining to the procurement of building permits.  A/E is responsible for investigating and determining which codes are in force at the project site, and for designing and specifying accordingly.  A/E may submit written requests to CDB, with full documentation, requesting deviations from the local codes, or the substitutions of more stringent codes.)

13. (*Architect/Engineer should list building codes and any references to local authorities not listed above.)

13. 2000 International Building Code (IBC)

13. Chicago building code, current edition

13. The Architect/Engineer or CDB may reference other codes or standards throughout the Project Manual when deemed appropriate for proper compliance with regulatory requirements.

END 01 41 00.


DIVISION 1 - GENERAL REQUIREMENTS 

01 45 29 - Testing Laboratory Services         
14. GENERAL

14. REQUIREMENTS INCLUDE

* * * ** * * *

14. Architect/Engineer will employ and pay for an independent testing laboratory to perform specified services. (This option is covered by the Standard Documents for Construction.)

* * * OR * * *

14. Using agency will employ and pay for an independent testing laboratory to perform specified services.  (*On some projects for Departments of Natural Resources and Transportation. Verify with CDB Project Manager.)  

* * * OR * * *

14. (*General) Contractor employ and pay for an independent testing laboratory to perform specified services.  (*Primarily for CDB In-House designed projects.)

* * * ** * * *

14. RELATED REQUIREMENTS

14. Specified elsewhere:

14. (*Specify sections where testing by A/E is required).

14. (*Specify sections where testing by contractor is required).

14. QUALIFICATION OF LABORATORY (*Use when laboratory is employed by (*Coordinating) Contractor.)

14. Meet "Recommended Requirements for Independent Laboratory Qualification", latest edition, published by American Council of Independent Laboratories.

14. Meet basic requirements of ASTM E329-(*), "Standards of Recommended Practice for Inspection and Testing Agencies for Concrete and Steel Used in Construction".

14. LABORATORY DUTIES - LIMITS OF AUTHORITY

14. Cooperate with Architect/Engineer and Contractor; provide qualified personnel promptly on notice.

14. Acquaint Architect/Engineer's personnel with testing procedures and with all special conditions encountered at the site.

14. Perform specified inspections, sampling and testing of materials and construction methods:

14. Comply with specified standards, ASTM, other recognized authorities.

14. Ascertain compliance with contract requirements.

14. Obtain written acknowledgement of each inspection, sampling and test made from contractor whose work is being tested or from his superintendent.

14. Promptly notify Architect/Engineer and contractor, of irregularities or deficiencies of work which are observed during performance of services.

14. Promptly submit (*     ) copies of reports of inspections and tests to Architect/Engineer including:

14. Date issued.

14. Project title and number.

14. Testing laboratory name and address.

14. Name and signature of inspector.

14. Date of inspection and sampling.

14. Record of temperature and weather.

14. Date of test.

14. Identification of product and specification section.

14. Location of project.

14. Type of inspection or test.

14. Observations regarding compliance with contract documents.

14. Perform additional services ordered by Architect/Engineer.

14. Laboratory is not authorized to:

14. Release, revoke, alter or enlarge on, contract requirements.

14. Approve or accept any portion of work.

14. Perform any duties of the Contractor.

(*Continue as appropriate)

END 01 45 29.

.


DIVISION 1 - GENERAL REQUIREMENTS

01 51 00 - Temporary Utilities                        

15. GENERAL

15. REQUIREMENTS INCLUDE.  Designated contractor provide and maintain specified temporary utilities during construction period.

15. (*_______) Contractor Provide:  (*)

15. Utilities for CDB and/or A/E field offices, except those specifically identified as the responsibility of other Contractors.

15. Temporary heat.

15. Toilets.

15. Telephone Service and Telephones.

15. Payment of all utility, telephone, and fuel bills, except charges specifically identified as the responsibility of other Contractors.

15. Temporary Ventilation.

15. (*Continue as appropriate.)

15. (*Plumbing) Contractor Provide:  (*)

15. Temporary water service, including initial hookup or connection charges.

15. Water for CDB/A/E office (trailer).

15. (*Continue as appropriate.)

15. (*Electrical) Contractor Provide:  (*)

15. Temporary power, including service hookup and connection charges.

15. Temporary lighting (*Work, security, safety and lamps).

15. Electrical power to CDB/A/E office (trailer).

15. (*Continue as appropriate.)

15. (*               ) Contractor:  (*)

15. Each Contractor:

15. All utilities required in excess of those specified, or exceed capacity of existing or permanent system(s).

15. Hoses and fittings from temporary standpipes or water service connection.

15. Drinking water for own forces.

15. All utilities to own field office.

15. RELATED REQUIREMENTS

15. Specified elsewhere:  (*)

15. 01 11 00 - Project Summary. (*A/E Note: Include reference in Division 15 Mechanical and 16 Electrical, to direct attention to temporary utilities requirements.)
15. Furnished by others:  (*)

15. Using Agency will authorize use of existing facilities or services for temporary use.

15. Heating.

15. Ventilating.

15. Electrical power service.

15. (*Work, security, safety) lighting.

15. Telephone for toll-free calls only.  (Toll calls paid for by caller, credit card only.)

15. Water service.

15. Toilets.

15. Using Agency will pay all costs of consumables (except toll calls) used for construction purposes for utilities it furnishes.

15. Contractor requiring Using Agency furnished services provide and pay for extension or modification of services to perform the work, and for restoration of services at completion of work.

15. DEFINITIONS

15. Temporary Heat:  Provision, operation and maintenance of approved portable heating devices, including costs of fuel, from start of construction until the permanent enclosure has been certified by the A/E as substantially complete and the permanent heating system, including permanent metered fuel line (except electric) is, in the A/E's and installing contractor's opinion, sufficiently complete to allow safe operation, and CDB gives written authorization for its use.

15. Temporary Ventilation:  Provision, operation and maintenance of approved portable fans, louvers, ductwork, dampers necessary from start of construction until the permanent enclosure has been certified as substantially complete, and the permanent ventilating system is in the A/E's and installing contractor's opinion, sufficiently complete to allow safe operation, and CDB gives written authorization for its use.

15. Temporary Enclosure:
Sufficient enclosure of an area, structure or building to prevent entrance or infiltration of rainwater, wind or other natural elements, and which will prevent undue heat loss from within enclosed areas.

15. Permanent Enclosure:
Stage of construction at which all moisture and weather protection elements of construction have been installed in accord with the contract for the building or part thereof. The A/E may certify in writing that the building or defined portion thereof is substantially permanently enclosed when walls, windows, and roof are complete and openings left for construction access are adequately closed with movable material having an “R” value equivalent to the finished opening.

15. DESCRIPTION OF TEMPORARY UTILITY SYSTEMS  (*A/E Note:  Delete all, or appropriate portions when existing system is adequate and will be authorized for use.)
15. Heating System:

15. Provide specified temporary heating in enclosed areas throughout construction period in order to:

15. Facilitate progress of work by all contractors.

15. Protect work and products against dampness and cold.

15. Prevent moisture condensation on surfaces.

15. Provide specified ambient temperatures for installation and curing of finish materials.

(*A/E Note:  Conditions of condensation on metal roof decks and moisture penetration into roof insulation may require additional provisions.)

15. Heat field offices for CDB's representative and A/E.

15. Minimum heating temperatures:  (*A/E Note:  Coordinate environmental requirements specified in various product sections.)
15. Minimum temperatures shall be at least that specified in specific specification sections.

15. Unless otherwise specified, areas in temporary enclosures shall be maintained at temperatures of at least 45 degrees F (7.22 degrees C),  24 hours per day, seven days per week.

15. Unless otherwise specified, areas in permanent enclosures or during placement of interior finishes (woodwork, flooring, painting, drywall, etc) shall be maintained at temperatures of at least 65 degrees F (18.3 degrees C), 24 hours per day, seven days per week.

15. Ventilating System:

15. Provide specified temporary ventilation in enclosed areas throughout construction period to:

(*A/E Note:  Conditions of condensation on metal roof decks and moisture penetration into roof insulation may require additional provisions.)

15. Facilitate progress of work.

15. Protect work and products against dampness and heat.

15. Prevent moisture condensation on surfaces.

15. Provide suitable ventilation for installation and curing of finish materials.

15. Provide adequate ventilating to meet health regulations for safe working environment.

15. Prevent hazardous accumulations of dusts, fumes, mists, vapors or gases in areas occupied during construction.

15. Duration of ventilating operations:

15. At all times personnel occupy an area, when subject to hazardous accumulations of harmful elements.

15. Continue operation of ventilating system after cessation of work to assure removal of harmful elements.

15. Continue until final air clearance (for asbestos abatement projects).

15. Electrical system:

15. Provide and maintain specified temporary primary electric power system throughout construction period.

15. Provide main distribution panel, complete with meter:

15. Capacity of:

15. (*       ) volts, (*       ) amperes, (*       ) phase, (*       ) hertz.

15. Circuit protected feeders for:  (*)

15. Field office of CDB, Architect/Engineer.

15. Operation and testing of heating system (except electric heating).

15. Operation and testing of ventilation system (except electric chillers).

15. Pumping, dewatering.

15. Specified secondary power centers.

15. Temporary lighting.

15. Elevators (*A/E specify number, i.e., one only).

15. All other connections are to be made at secondary power centers.

15. Provide secondary power centers for miscellaneous hand tools and equipment used in construction work.

15. Provide (*        or one) on each floor.

15. Provide weatherproof distribution box with grounded outlets:  (*) 

15. (*Quantity), (*        ) volt, (*        ) amperes, (*        ) phase, 
(*        ) hertz.

15. Provide circuit protection for each circuit.

15. Provide ground fault protection for each circuit.

15. Each contractor and each subcontractor using the secondary power centers shall provide their own grounded, UL listed extension cords and other accessories from secondary power centers to the point of operation.

15. Contractors who require primary power, secondary power centers or service connections in excess of that specified may, at their option:

15. Make arrangements with (*Electrical) Contractor for excess service and pay all associated costs, including consumables, or

15. Make arrangements with Power Company for separate service and pay all costs thereof, including consumables.

15. Power source:

15. Utility company:  (*                                    ).

15. Prior to availability of utility company service, provide specified power by means of portable power plants.

15. Lighting:

15. Provide temporary lighting for:  (*)

15. Construction needs.  (*A/E - specify minimum 'fc' levels.)

15. Safety lighting.

15. Security lighting.

15. Security lighting:  (*)

15. Within the buildings, illuminate all stairways, corridors and entrances on a 24 hour per day basis.

15. Outside the building(s) provide:  (*)

15. An illuminated route from site entrance to project area for security guard or emergency access.

15. Site lighting controlled by photoelectric cell.

15. Illumination of all main electrical switching equipment, other equipment for which emergency access is specified.

15. Safety lighting:  (*)

15. Provide (*      ) watts over barriers and other obstacles which are not apparent as safety hazards.

15. (*Continue as appropriate.)

15. Basic requirements, all lighting:

15. Lamps:

15. Covered with safety guard or deeply recessed in reflector.

15. Not suspended by their electric cords unless cord and fixture designed for that purpose.

15. Contractors or subcontractors who require lighting in excess of that specified:  Make arrangements with (*Electrical Contractor) and pay all costs thereof.

15. Telephone service:

15. Provide telephone service for construction needs throughout construction period.   (*)

15. One direct line instrument in (*              Contractor's) (* Coordinating Contractor's) field office.

2.
(*) One direct line instrument in Architect/Engineer's field office.  A/E Note:  If project warrants, and CDB Project Manager concurs, add requirement of providing an additional line for fax machine. 

3.
(*) At least one coin operated instrument in a weatherproof enclosure for use of all workmen. 

4.
Other contractors and subcontractors may provide at their own expense separate additional telephone service that they may require. 

5.
Telephone company:  (*                                       .) 

15. Water service:

15. Provide and maintain temporary water service throughout construction period.

15. For construction purposes:  (*)

15. Provide service standpipe.

15. Provide a (*specify quantity) (*      ) inch water service connection on each floor or where shown on drawings.

15. Minimum discharge at water service connection not required for fire protection:  (*      ) psi.  (*Fire protection needs may require greater pressure.)

15. Provide backflow protection.

15. Each contractor and subcontractor shall provide their own water hoses from hose bibbs to point of his operations.

2.
(*) For other purposes: 
15. Field office(s).

15. Temporary fire protection.  (*A/E specify requirements.)

15. Cleaning.

15. Nonpotable water:

15. Use only where permitted.  (*A/E specify, i.e., fire protection, dust control, etc.)

15. Identify outlets for nonpotable water with signs to indicate clearly that water is unsafe.  Do not use for drinking, washing or cooking purposes.

3.
Water Source:

15. 
Supplier:  (*Utility company) (*Using Agency).

* * * OR * * *

15. Prior to availability of regular source of supply, provide and pay for trucked-in service.

15. Provide temporary elevated storage tanks on site.

15. Toilets:

15. Provide temporary toilet facilities for use of all workmen and authorized parties throughout construction period.

15. Provide a minimum number of enclosed combination toilet and urinal units for construction personnel:

15. One for every 20 employees, or fraction thereof.

15. REQUIREMENTS OF REGULATORY AGENCIES

15. Only on CDB's prior written authorization, obtain:

15. Permits and inspections required by (*governing authorities - identify).

15. Temporary easements required across property other than that of CDB or Using Agency.  (At Contractor's expense.)

15. USE OF PERMANENT SYSTEMS FOR CONSTRUCTION PURPOSES (*A/E Note:  Use for New Systems ONLY)
15. Obtain CDB's prior written authorization for system to be used.  Request for authorization shall indicate:

15. Reason for use.

15. Conditions of use.

15. Parts of system to be used.

15. Modifications necessary.

15. Isolation of elements not authorized for use.

15. Approval of installing contractor; (and equipment manufacturer where extended warranties are involved.)

15. Modifications necessary shall be at contractor's expense, since use of permanent systems is for contractor's benefit.

15. Upon completion of need to use permanent system, or when directed by A/E restore permanent system to specified condition prior to substantial completion.

15. Provide all new filters in heating and ventilating systems.

15. Replace all burned out or defective lamps.

15. Repair or restore all damaged parts or components.

15. Clean all ducts and coils.

5.
Rebalance the heating/ventilating systems as required by A/E.

15. CDB's authorization for use of permanent systems will not relieve Contractors' responsibility for warranties in accordance with the General Conditions.

15. NOTE:  The above does not prohibit installing contractor from normal test and check out of system.

15. USE OF USING AGENCY'S EXISTING SYSTEMS  (*A/E Note:  For remodeling and renovation projects.  Designate which systems, or parts thereof, which may be used.  Designate all limitations on use during construction period.)
15. Make written arrangements with Using Agency's representative.

15. Modify, supplement and extend system to meet temporary utility requirements for project, subject to approval of Architect/Engineer and Using Agency.  (*A/E Note:  Define Contractor responsible.)
15. Limitations:

15. Do not overload systems.  When project requirements exceed system capacity, provide separate system to meet needs.

15. Prevent interference with Using Agency's normal use of system.

15. Maintain strict supervision of use of temporary facilities.

15. Enforce conformance with Using Agency's regulations.

15. Use only designated facilities, systems or portions thereof.

15. Upon completion of need to use existing systems, or when directed by Architect/Engineer, restore existing systems to specified permanent condition.

16. PRODUCTS

16. MATERIALS.  May be new or used, but shall be adequate for purposes used, shall not create unsafe or unsanitary conditions, nor violate applicable codes.

17. EXECUTION

17. INSTALLATION

17. Heating and Ventilating:  Locate units to meet project progress, and as approved by Architect/Engineer.  Avoid interference with:

17. Work or traffic areas.

17. Materials handling or storage areas.

17. Stairwells, access ramps and ladders.

17. Electrical:

17. Do not run branch circuits on floor or on ground.

17. Verify proper operation of all safety devices.

17. Water service:

17. Do not run piping on floor or on ground.

17. Provide drip pan under each water service connection located within building.

17. Provide insulation, or other means, to prevent pipes from freezing.

17. When necessary to maintain pressure, provide temporary pumps, tanks and compressors.

17. Toilets:

17. Service regularly.

17. REMOVAL

17. Upon CDB's prior written authorization, completely remove temporary materials and equipment.

17. Repair all damage caused by temporary utilities' installation.  Restore to (*specified) (*original) conditions.

17. MAINTENANCE

17. Maintenance of permanent system when used for construction purposes:

17. Permanent systems shall be maintained by installing contractor so as to prevent any damage thereto.

END 01 51 00.


DIVISION 1 - GENERAL REQUIREMENTS

01 51 50 - Use of Existing Facilities              
(*A/E:   This section is designed for use on projects at existing facilities. It only applies to the Contractor's use of existing facilities.  Prepare this section in consultation with the Using Agency Representative.  Edit carefully.)
18. GENERAL

18. The project will be constructed at an occupied facility. These requirements supplement the Standard Documents for Construction and other sections of the Project Manual.

18. The Using Agency will occupy area(s) for purpose of (*                                   ).

18. REQUIREMENTS INCLUDE  (*Each) Contractor provide:

18. Scheduling

18. Security and site regulations

18. Entrances

18. Construction aids

18. Temporary enclosures and barriers

18. Fences

18. Temporary utilities

18. Access roads & parking areas

18. Traffic regulation

18. Construction Cleaning

18. Field Offices

18. Storage

18. Close-out
18. RELATED REQUIREMENTS

18. 
Specified elsewhere:  (*)

19. EXECUTION

19. SCHEDULING

19. Schedule the work to allow the User Agency to (*             ).Submit separate detailed subschedule showing: 

19. Each stage of work; occupancy dates of areas.

19. Date of Substantial Completion for each area of work.

19. Schedule early completion of designated area(s) for Using Agency's usage prior to substantial completion of entire project: (*List areas designated, all mandatory dates.)

19. Schedule noisy or hazardous work to avoid problems with Using Agency's operations.

19. SECURITY AND SITE REGULATIONS  (*A/E coordinate with Using Agency's security programs.  Using Agency may prefer to expand existing programs and facilities to cover construction operations, in which case inform Contractor(s) of those requirements and of each entity's responsibilities thereunder.)
19. Confer with the Using Agency's representative and obtain full knowledge of all site rules and regulations affecting work.

19. Provide control of all persons and vehicles entering and leaving project site. (*Reasonable proof of identification and signature to the visitor's log shall be required of the visitors by the contractor's site superintendent.)

19. Do not take photographs of any kind except with prior written authorization from CDB and Using Agency.

19. ENTRANCES  (*A/E specify any entrances to the site or buildings that may be restricted for construction use.)

19. CONSTRUCTION AIDS   Except as noted, (*) Contractor provide and maintain construction aids and equipment for common use and to facilitate execution of the work.

19. (*Designated) stairs in existing building may be used by construction personnel:

19. (*                                 )

 * * * OR * * *

A.
Do not use stairs in existing building.

19. (*Designated) elevators in existing building may be used for construction purposes:

19. (*                                 )

* * * OR * * * 

B.
Do not use elevators in existing building.

19. TEMPORARY ENCLOSURES AND BARRIERS  (*) Contractor:

19. Provide temporary enclosures to separate work areas from existing building and from areas occupied by Using Agency.

19. Provide and maintain suitable barriers to prevent unauthorized entry, and to protect the work.

19. TEMPORARY UTILITIES  (*A/E Note:  Designate systems, or parts thereof, which may or may not be used.  Designate any limitations.)

19. Using Agency will authorize use of existing facilities or services:

19. Heating.

19. Ventilating.

19. Electrical power service.

19. (*Work, security, safety) lighting.

19. Telephone for toll-free calls only.  (Toll calls paid for by caller, credit card only.)

19. Water service.

19. Toilets.

19. Make written arrangements with Using Agency's representative.

19. Prevent interference with Using Agency's normal use of system.

19. Modify, supplement and extend systems to meet temporary utility requirements for project, subject to approval of Architect/Engineer and Using Agency.  Modifications shall be at contractor's expense.  (*A/E Note:  Define Contractor responsible.)

19. Using Agency will pay all costs of consumables (except toll calls) used for construction purposes for utilities it furnishes.

19. Contractor requiring facilities or services beyond those available from the User shall provide and pay for extension or modification of services to perform the work, and for restoration of services at completion of work.

19. ACCESS ROADS & PARKING AREAS

19. (*Designated) existing on-site streets and driveways may be used for construction traffic.  Maintain existing condition.


* * * OR * * * 

A.
The use of existing on-site streets, driveways or walks for construction traffic, or by construction personnel, will not be permitted.

19. (*Designated areas of) existing parking facilities may be used for parking of construction personnel's private vehicles and of contractor's lightweight (not exceeding a B plate) vehicles.  


* * * OR * * *

B.
Use of existing parking facilities for construction personnel or for contractor's vehicles or equipment will not be permitted.

19. Maintain roads, walks and parking areas in a sound, clean condition. Restore to original condition upon work completion prior to Final Acceptance.

19. Control vehicular parking to preclude interference with public traffic or parking, access by emergency vehicles, Using Agency's operations or construction operations.

19. TRAFFIC REGULATION  (*) Contractor provide traffic control and directional signs, mounted on barricades or standard posts:

19. At each change of direction of a roadway and at parking areas.

19. Provide qualified and suitably equipped flaggers when construction operations encroach on traffic lanes, as required for traffic regulation.

 
LISTNUM SPEC \l 2
CONSTRUCTION CLEANING

19. (*Each) Contractor provide cleaning and disposal of waste materials, debris and rubbish during construction.

19. (*Include when other contracts are assigned.)  Coordinating Contractor supervise and coordinate cleaning operations of all Assigned Contractors.

19. (*Each) Contractor provide covered containers for deposit of waste materials, debris and rubbish.


* * * OR * * * 

C.
Using Agency will provide covered containers for deposit of waste materials, debris and rubbish.

19. Clean User occupied areas daily.

19. FIELD OFFICES  

19. The Using Agency will authorize use of existing space for temporary office.  Make arrangements with Using Agency's Representative.

19. Provide space for project meetings and furnishings, including Portable folding conference table and chairs for at least (*      ) persons.


* * * OR * * * 

B.
Make arrangements with User Agency Representative for use of Conference Room for project meetings.

19. STORAGE    Make arrangements with Using Agency's Representative for any on-site storage of materials and equipment to be installed in project.  Protection and security for stored materials and equipment is solely  contractor's responsibility.

19. CLOSEOUT

19. Upon completion of need to use existing user-provided facilities, or when directed by Architect/Engineer, restore each to original or specified condition.

19. At completion of work in each area, provide final cleaning and return space to a condition suitable for use of User.

END 01 51 50

DIVISION 1 - GENERAL REQUIREMENTS

01 54 00 - Construction Aids                        
20. GENERAL

20. REQUIREMENTS INCLUDE

20. (*Coordinating) Contractor:  Provide and maintain construction aids and equipment for common use and to facilitate execution of the work:  (*)

20. Chutes.

20. Cranes.

20. Hoists.

20. Platforms.

20. Railings.

20. Ramps.

20. Runways.

20. Stairs.

20. Temporary enclosures.

20. (*Continue as appropriate.)

20. (*Each) Contractor:  Provide and maintain for his own forces all other construction aids required to complete his work.

20. RELATED REQUIREMENTS

20. Specified elsewhere:

20. 01 56 00 - Barriers.

20. (*Continue as appropriate.)

21. PRODUCTS

21. MATERIALS.  Materials may be new or used.  Comply with specified codes and standards.

21. CONSTRUCTION AIDS  (*)

21. (*Designated) stairs in existing building may be used by construction personnel:

21. (*                                 )

 * * * OR * * *

21. Do not use stairs in existing building.

* * * ** * * *

21. When permanent stair framing is in place, provide temporary treads, platforms and railings for use by construction personnel.

21. (*Designated) elevators in existing building may be used for construction purposes:

21. (*                                 )

* * * OR * * * 

21. Do not use elevators in existing building.

* * * ** * * *

21. TEMPORARY ENCLOSURES  (*)

21. Provide temporary weather-tight enclosure of exterior walls for successive areas of building as work progresses, to provide acceptable working conditions, provide weather protection for materials, allow for effective construction heating, and to prevent entry of unauthorized persons.

21. Provide temporary exterior doors with self-closing hardware and padlocks.

21. Provide other enclosures, removable, for work and handling of materials.

21. Provide temporary enclosures to separate work areas from existing areas occupied by Using Agency.

21. Temporary partition and ceiling enclosures.

21. Close joints between sheet materials and seal edges and intersections with existing surfaces to prevent penetration of dust, fumes or moisture.

21. In locations where fire protection is required, paint both sides of partitions with noncombustible paint.

22. EXECUTION

22. PREPARATION.  Consult with Architect/Engineer, review site conditions and factors which affect construction procedures and construction aids, including adjacent properties and public facilities which may be affected by execution of the work.

22. REMOVAL

22. Remove temporary materials, equipment and services.

22. When construction needs can be met by authorized use of permanent construction or when authorized by the A/E.

22. Clean and repair damage caused by installation or use of temporary facilities.

22. Restore facilities used for temporary purposes to (*Specified) (*original) condition.

END 01 54 00.


DIVISION 1 - GENERAL REQUIREMENTS                          

01 55 00 - Access Roads, Parking Areas & Parking Control
(A/E Note: Use this supplemental section to modify article 01 55 00 of the Standard Documents for Construction when required. Design and specify all required access roads to the site. Ensure site access including roads & ways show starts and ends. Do not show accesses not in the project. Specify the coordinating contractor as responsible for maintenance and upkeep of all specified site access including parking areas. The following is a generic section for site access. Edit as necessary for a specific project.)

23. GENERAL

23. REQUIREMENTS MODIFY ARTICLE 01 55 00 OF THE STANDARD DOCUMENTS FOR CONSTRUCTION.

23. (*Coordinating) Contractor:

23. (*Provide and) maintain vehicular access to site and within site.

23. Remove temporary equipment and facilities when no longer required.

23. Restore grounds to (*original) (*specified) conditions.

23. ROADS AND PARKING AREAS (*)

23. Construct and maintain roads, drives, walks and parking facilities to provide uninterrupted access to construction offices, mobilization, work, storage areas and other areas indicated on the drawings for execution of the Contract.

23. Location:  Where shown on drawings.

23. Size of parking facilities:  Adequate to provide for personnel needs of all contractors.

23. Provide access for emergency vehicles.  Maintain driveways a minimum of 15 feet wide between and around combustible materials in storage and mobilization areas.

23. Keep fire hydrants and water control valves free from obstruction or damage and accessible for use.

23. Additional access roads other than provided herein, requested by any Contractor shall be at the requesting Contractor's expense and approved by the A/E.  Removal and restoration of the area to (*specified) (* original) condition shall also be at that contractor's expense.

23. TRAFFIC CONTROL (*)

23. Provide and operate traffic control and directional signals in all areas under Coordinating Contractor's control.

23. Provide traffic control in accord with appropriate articles in the IDOT Standard Specifications for Road and Bridge Construction, Section 700, and National Manual on Uniform Traffic Control Devices including the Illinois Supplement. 

23. Construction Parking Control (*).  Control vehicular parking to preclude interference with public traffic or parking, access by emergency vehicles, using agency's operations or other construction operations.

24. PRODUCTS

24. BASE COURSE & SURFACE MATERIALS (*)

25. EXECUTION

25. PREPARATION (*)

25. CONSTRUCTION (*)

25. Construction methods at Contractor's option for temporary facilities which will be removed when no longer needed; adequate to provide specified results.

25. Comply with respective specification sections for preparation and  construction for work which will become part of permanent construction.

25. MAINTENANCE (*)

25. Maintain roads, walks and parking areas in a sound, clean condition.  Maintenance shall consist of replacing (* base) materials and reshaping of the roadbed. Provide adequate drainage for an uninterrupted access to the construction site to the satisfaction of the A/E.  Repair or replace all damages during progress of construction work.

25. REMOVAL (*)

25. Completely remove temporary materials or construction when access needs can be met by use of permanent construction or when directed by Architect/Engineer.

25. Restore areas to (*original) (*specified) conditions at completion of work as directed by A/E.

END 01 55 00.


DIVISION 1 - GENERAL REQUIREMENTS

01 56 00 - Barriers                                        
26. GENERAL

26. Work Includes:

26. Base Bid:

26. (*         ) Contractor provide fencing

26. Open mesh fence. (A/E: specify materials).  


* * * *  OR  * * * * 

26. Solid Fence: 

26. Plywood:  Exterior type CC face plies, thickness appropriate to framing requirements.

26. Framing:  2 in. x 4 in. rails; 4 in x 4 in. (nominal dimensions) treated wood posts.

26. (*) Paint:  One coat exterior wood primer, one coat exterior wood finish, specified in (*).


* * * *  OR  * * * *

26. (*Specify other)

2.
Maintain fences and barriers during entire construction period. Relocate as construction progresses.

End 01 56 00


DIVISION 1 - GENERAL REQUIREMENTS 

01 66 00 - Storage & Protection            
.2 GENERAL

.2 REQUIREMENTS INCLUDE

* * * ** * * *

.2 (* Coordinating Contractor) make arrangements with Using Agency's Representative for storage of materials and equipment to be installed in project.  Protection and security for stored materials and equipment, on and off site is solely contractor's responsibility. (*Special restrictions may apply at Security Facilities)

* * * OR * * *

.2 Work includes: (*Each) Contractor provide and maintain:

.2 Storage for materials and equipment to be installed in Project.

.2 Protection and security for stored materials and equipment, on and off site.

* * * ** * * *

.2 OFF-SITE AUTHORIZATION.  Payment for materials/equipment stored off-site will be permitted only on CDB's prior written authorization, per Standard Documents for Construction.

.2 SUBMITTALS.  (*May be deleted for a simple project, or one with unlimited site area, or where drawings show the information.)

.2 In accordance with 01 33 23, submit:

.2 Request for allocation of storage space.

.2 List of materials and equipment to be stored.

.2 Proposed location for storage.

.2 Special storage requirements.

.2 Schedule of anticipated storage dates.

.3 PRODUCTS

.3 STORAGE SHEDS

.3 (*)

.3 PROTECTIVE MATERIALS

.3 For duration of storage period, provide materials which will provide proper protection against the elements or other harmful environmental conditions.

.4 EXECUTION

.4 LOCATION.  

.4 Where shown on drawings, or where authorized by (*Architect/Engineer) (*Coordinating Contractor) (*CDB) (*Using Agency).  

.4 (*Architect/Engineer) (*Coordinating Contractor) will resolve conflicts in storage requirements of all contractors.

.4 PREPARATION.  Fill and grade sites for temporary storage sheds to provide drainage.

.4 INSTALLATION

.4 Construct storage sheds on adequate foundations, with connections for utilities.

.4 Raise portable buildings, when used.

.4 Provide steps, landings or ramps at entrances.

.4 Mount fire extinguishers in prominent locations with clear access to use.

.4 Mount identifying signs adjacent to entrance doors, in conspicuous locations.

.4 PROTECTION

.4 (*)

.4 MAINTENANCE AND CLEANING

.4 Provide continuous maintenance for all temporary structures.

.4 REMOVAL

.4 Remove all temporary storage sheds, contents and utilities, at completion of construction activities, or as directed by the Architect/Engineer.

* * * OR * * * 

.4 When project is substantially closed in, with utilities and services suitable for use, and upon CDB's prior written authorization, move stored materials or equipment into designated areas of building(s). Remove temporary structures.  (*Verify that spaces are designated on drawings, or specify spaces which may be so used.  Coordinate with 01 11 00.)

* * * * * * *

.4 Remove foundations, debris; grade to indicated elevations and clean area.  (*Coordinate with 01 74 23.)

END 01 66 00

DIVISION 1 - GENERAL REQUIREMENTS 

01 73 29 - Cutting & Patching   

1. GENERAL

1.1 REQUIREMENTS INCLUDE

A. (*Each) (*General) (*                  ) Contractor:

1. Execute cutting (including excavating), filling or patching of work to:

a. Install specified work.

b. Remove samples of installed work specified for testing.

c. Remove and replace defective work.

2. In addition, upon written instructions of Architect/Engineer or CDB:

a. Uncover work to provide for observation of covered work.

b. Remove samples of installed materials for testing.

c. Remove work to provide for alteration of existing work.

3. Do not cut or alter work of another contractor without written consent of Architect/Engineer.

1.2 RELATED REQUIREMENTS

A. Specified elsewhere:  (*)

1.3 SUBMITTALS

A. Prior to cutting which affects structural members or work of another contractor, submit written notice to Architect/Engineer requesting consent to proceed with cutting, including:

1. Project identification.

2. Description of affected work.

3. Necessity for cutting.
4. Effect on other work, on structural integrity of project.

5. Description of proposed work.  Designate:

a. Scope of cutting and patching.

b. (*Contractor and) Crafts to execute the work.

c. Products proposed to be used.

d. Extent of refinishing.

6. Alternatives to cutting and patching.

7. Designation of party responsible for cost of cutting and patching.

B. Prior to cutting and patching done on instruction of Architect/ Engineer, submit cost estimate.

C. When conditions of work, or schedule, indicate change of materials or methods, submit recommendation to Architect/Engineer, including:

1. Condition indicating change.

2. Recommendation for alternative materials or methods.

3. Submittals specified for substitutions.

D. Submit written notice to Architect/Engineer, designating time work will be uncovered, to provide for observation.

1.4 PAYMENT FOR COSTS

A. Costs caused by ill-timed or defective work, or work not conforming to contract documents, including costs for additional services of Architect/Engineer:  Party responsible for ill-timed, rejected or non-conforming work.

B. Work done on instructions of Architect/Engineer (by change order), other than defective or non-conforming work:  CDB.

2. PRODUCTS

1.1 MATERIALS.  For replacement of work removed:  Comply with specifications for type of work to be performed.

3. EXECUTION

1.1 INSPECTION

A. Inspect existing conditions of work, including elements subject to movement or damage during:  (*)

1. Cutting and patching.

2. Excavating and backfilling.

3. (*Continue as appropriate.)

B. After uncovering work, inspect conditions affecting installation of new products.

1.2 PREPARATION

A. Prior to cutting:

1. (*) Provide shoring, bracing and support to maintain structural integrity of project.

2. Provide protection for other portions of the project.

3. Provide protection from elements.

1.3 PERFORMANCE

A. Execute fitting and adjustment of products to provide finished installation to comply with specified tolerances, finishes.

B. Execute cutting and demolition by methods which will prevent damage to other work, and will provide proper surfaces to receive installation of repairs and new work.

A. Restore work which has been cut or removed; install new products to provide completed work in accord with contract documents.

B. Refinish entire surfaces to provide an even finish.

1. Continuous surfaces:  To nearest intersection(s).

2. Assembly:  Entire refinishing.

END 01 73 29.


DIVISION 1 - GENERAL REQUIREMENTS

01 74 13 - Construction Cleaning                 
27. GENERAL

27. REQUIREMENTS INCLUDE

(* A/E: Include only when other contracts are assigned. Coordinate with Article 01 74 13 of the Standard Documents for Construction)

27. Coordinating Contractor:  Supervise and coordinate cleaning operations of all assigned Contractors.

27. RELATED REQUIREMENTS

27. Specified elsewhere:  (*)

27. 01 35 16 - Remodeling Project Procedures:  cleaning Using Agency occupied spaces.

27. Individual Specification Sections:  specific cleaning for product or work.

28. PRODUCTS

28. EQUIPMENT*

28. (A/E: Note any special equipment requirements.)

29. EXECUTION

29. CLEANING*

29.  (A/E: Note any special cleaning requirement for project.)

29. DISPOSAL

(*Use option to specify non-standard off-site disposal.  For example, designate disposal area on drawings.  Specify Using Agency's requirements for burial or burning.  Special disposal of hazardous waste material from demolition or used on construction of new work.)

END 01 74 13.


DIVISION 1 - GENERAL REQUIREMENTS

01 74 23 - Final Cleaning                     
30. GENERAL

30. REQUIREMENTS INCLUDE

30. (*Each) Contractor:  Provide final cleaning:

30. At completion of work, or at such other times as directed by the (*Coordinating Contractor) (*Architect/Engineer) (*CDB), remove all waste, debris, rubbish, tools, equipment, machinery and surplus materials.  Clean all sight exposed surfaces; leave work clean and ready for occupancy.

30. (*)Coordinating Contractor:

30. Supervise and coordinate the cleaning operations of all Assigned Contractors.

30. At project completion, leave project clean, ready for occupancy.

30. RELATED REQUIREMENTS

30. Specified elsewhere:  (*)

30. 01 74 13 - Construction Cleaning.

30. (*Specific specification sections - cleaning for specific products or work).

30. By others:  (*)

30. Using Agency:  (*)

30. SAFETY REQUIREMENTS

30. (*)

31. PRODUCTS

31. (*)

32. EXECUTION

32. FINAL CLEANING (*Using Agency may wish to perform final dusting, vacuuming and polishing.)

32. Employ (*experienced workmen) (*professional cleaners) for final cleaning.

32. Remove grease, dust, dirt, stains, labels, fingerprints, protection and other foreign materials from sight-exposed (*interior) and (*exterior) finished surfaces; polish surfaces so designated to specified finish.

32. In preparation for substantial completion or occupancy, conduct final inspection of sight-exposed (*interior) and (*exterior) surfaces, and of concealed spaces to ensure performance.

32. Repair, patch and touch up marred surfaces to specified finish, to match adjacent surfaces.

32. (*) Contractor soft broom clean all exposed concrete surfaces clean; other paved areas with soft or stiff broom as directed.  Rake clean other surfaces on grounds.

32. (*) Contractor sweep and mop clean all (*resilient) (*ceramic) (Terrazzo) flooring.

32. (*) Contractor vacuum clean all carpet.

32. (*) Contractor vacuum clean and mop all surfaces of pedestal floors and supports, including entire area beneath pedestal floors.

32. (*) Contractor remove snow and ice from access to building(s).

32. (*Ventilating) Contractor replace air handling (conditioning) filters if units were operated during construction.

32. (*Ventilating) Contractor vacuum clean ducts, blowers and coils, when directed by A/E.

32. (*Each contractor) maintain finally cleaned areas until project, or designated portion thereof, is accepted by CDB.

END 01 74 23.


DIVISION 1 - GENERAL REQUIREMENTS


01 78 23 - Operating & Maintenance Data
(*A/E Note:  Section 01 78 23 should provide the Contractor with a complete summary list of O&M submittals which you expect for review prior to contract completion. Completely specify each submittal in its respective technical Project Manual section.  This sample format and the check list are provided for illustration.  Other formats which are acceptable for your tracking of submittals will be acceptable.  Note that Article 01 78 23 of the Standard Documents for Construction contains minimum submittal requirements.  You do not need to duplicate each here.)

33. GENERAL

33. REQUIREMENTS INCLUDE

33. Each Contractor provide Operating and Maintenance Data in accordance with Article 01 78 23 of the Standard Documents for Construction and the Project Manual.

34. (*) NUMBER OF REQUIRED SUBMITTALS
(*A/E-  If the User Agency requires more copies of any O&M manual other than the 2 copies specified in the Standard Documents for Construction, specify here.)

35. (*) SPECIAL REQUIREMENTS

(*A/E-  If the User Agency requires special requirements such as video-taped training sessions or video O&M manuals, specify here.)

36. REQUIRED SUBMITTALS

36. (*      ) Contractor

36. Section (*     ), (*item)

36. (*Product data)

36. (*Operating characteristics, limiting condition)

36. (*Performance curves, engineering data)

36. (*As-installed control diagrams)

36. (*As-installed color coding charts and diagrams)

36. (*Valve Tag chart and numbers)

36. (*Parts nomenclature and numbers)

36. (*Operating procedures, start-up procedures)

36. (*Manufacturer's instructions for maintenance, and service and care)

36. (*Service manual)

36. (*Shop drawings)

36. (*Spare parts)

36. (*Warranties & bonds)

36. (*Troubleshooting procedures)

36. (*Safety requirements, operating cautions)

36. (*Overall system diagrams for use by operations and maintenance personnel)

36. (*Continue for next Section or item)

36. (*Continue for next Contractor)

END 01 78 23.


DIVISION 1 - GENERAL REQUIREMENTS

01 78 36 - Extended Warranties & Bonds  
(*A/E Note: Section 01 78 36 should include a summary of required extended Warranties and Bonds (longer than one year).  Completely specify each extended warranty in its respective technical Project Manual section.  Verify that the extended warranty is available from each specified vendor.)

37. GENERAL

37. REQUIREMENTS INCLUDE

37. Each Contractor shall warrant their work in accordance with the Standard Documents for Construction.  In addition, the following extended Warranties and Bonds shall be provided as specified.

38. EXTENDED WARRANTIES AND BONDS   (*A/E list all extended warranties for each item in each section.)

38. (*      ) Contractor

38. Section (*     ), (*item), (*warranty period)

38. (*Continue for next Section or item)

38. (*Continue for next Contractor)

END 01 78 36.


DIVISION 1 - GENERAL REQUIREMENTS

01 78 39 - Project Record Documents          
39. GENERAL

39. REQUIREMENTS INCLUDE

39. (*Each) Contractor:

39. At project site, maintain one record copy of:  (*)

39. Contract drawings, including separate volume(s) of details.

39. Project Manual.

39. Interpretations and supplemental instructions.

39. Addenda.

39. Reviewed, approved shop drawings and product data.

39. Other modifications to contract.

39. Field test records.

39. All schedules.

39. Correspondence file.

39. Store documents in (*temporary field office) (*other - specify), apart from documents used for field construction.

39. Provide files and racks for document storage.

39. File documents in format in accord with Project Manual Table of Contents.

39. Maintain documents in clean, dry, legible condition.

39. Do not use record documents for field construction purposes.

39. Make documents available at all times for inspection by Architect/Engineer and CDB.

39. RELATED REQUIREMENTS

39. Specified elsewhere:  (*)

39. 01 33 23 - Shop Drawings, Product Data & Samples.

39. 01 78 23 - Operating & Maintenance Data.

39. 01 78 36 - Warranties & Bonds.

39. (*Continue as appropriate.)

39. RECORDING

39. Label each document "PROJECT RECORD DOCUMENTS" in 2" high printed letters.

39. Keep record documents current.

39. Do not permanently conceal any work until specified information has been recorded.

39. Contract drawings:  Legibly mark to record actual construction:  (*)

39. Depths of various elements of foundation in relation to (*first floor level) (*basement level) (*survey data) (*other data).

39. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent surface improvements.

39. Location of internal utilities and appurtenances concealed in construction referenced to visible and accessible features of structure.

39. Field changes of dimension and detail.

39. Changes made by change order.

39. Details not on original contract drawings.

39. Specifications and addenda:  Legibly mark up each section to record:

39. Manufacturer, trade name, catalog number, and supplier of each product and item of equipment actually installed.

39. Changes made by change order or field order.

39. Other matters not originally specified.

39. Shop drawings:  Maintain as record documents; legibly annotate drawings to record changes made after review. 

39. A/E will periodically review documents to confirm they are up-to-date.  Contractor payment may be withheld or reduced if record documents are not current.

39. SUBMITTAL

39. At completion of project, deliver record documents to A/E.

39. Accompany submittal with transmittal letter, in duplicate, containing:

39. Date.

39. Project title and number.

39. Contractor's name and address.

39. Title and number of each record document.

39. Certification that each document submitted is complete and accurate.

39. Signature of contractor, or his authorized representative.

END 01 78 39.

1

