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l\VI Northwestern Memorial'"
HealthCare,

March 9, 2015

Ms. Kathryn Olson
Chair
Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2nd Floor
Springfield, IL 62761

RECEIVED
MAR 1,1 2015

HEAlTH FACILITIES &
SERVICES REVIEW BOARD

RE: Annual Progress Report
Project #13-071
Central DuPage Hospital
Acute Mentall1lness (AMI) Modernization Project

Dear Ms. Olson:

This report summarizes the current status of the Acute Mental Illness (AMI)
Expansion Project at Central DuPage Hospital (CDH). The project was approved
by the HFSRB on MarCh 11,2014, in the amount of $20,418,351.

Kev Milestones

During the past year of the project (from 3/11/14 to date), key accomplishments
include the following:

Obligation
• Obligation occurred on May 12, 2014 in the amount of $12,692,743.

Design and Construction Document Phase
• Design and construction documentation is complete.

Construction
• 1st floor renovation is 0% complete.
• 3rd floor build-out is 60% complete.
• 4th floor build-out is 95% complete.
• 5th floor build-out is 95% complete.
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Kev Actions Needed to Be Completed

ActionlMilestone Tar(:let Completion Date
Construction Substantial Completion Spring/Summer 2015
Move-in/Occupancy Fall 2015
Project Close-out June 30, 2016

Sources and Uses of Funds

Attached is a schedule of project expenditures to date. Approximately
$14,345,841 has been expended of the $20,418,351 allocated for the project and
has been entirely funded from cash and securities. This represents
approximately 70.2% of the budget.

Contractual Commitments

CDH has executed contracts for this project. Current total project commitments
are $16,503,800,79. Additionally, a copy of the most recent Application for
Payment for the construction contract has been included.

If you have any questions, please feel free to contact me at (312) 926-8650.

Sincerely,

ridget S. Orth
Director, Regulatory Planning

cc: Ron Powers, Director of Construction, CDH
John Yep, Director of Business Development, CDH
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Acute Mental Illness (AMI) Expansion

Project # 13-071

ANNUAL COST REPORT
to the

Illinois Health Facilities and Services Review Board

Central DuPage Hospital Permit Project Expenditures

Progress Report: March 11, 2015

3 SITE PREPARATION

8 ARCHITECTURAL/ENGINEERING FEES

4 OFF SITE WORK

GRAND TOTAL

CON Approved Budget Project to Date

$ 245,000 $ 46,797

$ - $ -

$ - $ -

$ - $ -

$ 12,724,026 $ 12,894,613

$ 750,975 $ -

$ 1,212,750 $ 808,533

$ 200,000 $ 76,545

$ 1,285,600 $ 507,488

$ - $ -

$ - $ -

$ 4,000,000 $ 4,347

$ 20,418,351 $ 14,338,323

$ 20,418,351 $ 14,338,323

$ - $ -

$ . $ -

$ 20,418,351 $ 14,338,323

$ 20,418,351 $ 14,338,323

70.2%

CON PERMIT AMOUNT

% COMPLETE

2 SITE SURVEY AND SOIL INVESTIGATION

6 MODERNIZATION CONTRACTS

Category

9 CONSULTING & OTHER FEES

7 CONTINGENCIES

PREPLANNING COSTS

25 TOTAL FUNDS

19 BOND ISSUES (projectrelated)

18 GIFTS & BEQUESTS

12 NET INTEREST EXPENSE DURING CONSTRUCTION (projectrela

11 BOND ISSUANCE EXPENSE (projectrelated)

14 OTHER COSTS WHICH ARE TO BE CAPITALIZED

16 CASH & SECURITIES

10 MOVABLE CAPITAL EQUIPMENT (not inconstructioncontracts)

SOURCE OF FUNDS

USE OF FUNDS



APPLICATION AND CERTIFICATE FOR PAYMENT
TO OWNER: CADENCE HEALTH PROJECT: CDH Behavioral Health. 4th & 51h Roor

2SNwtNFlElORO 25NwtNAELDRD
WlNFIEW, llo WINFIELD. IL
60190 UNITED STATES 00190 UNtTED STATES

CONTRACT DATE :12-MAY-14

APPUCATION NO,:9
PERIOD TO :28-FEB-15

PROJECT NOS.:114099
INVOICE N0201500074

FROM CONTRACTOR: Bullay & Andraws LLC
1765W. Armbge Avenue
Chlcago. IL, 60622 USA

CONTAACT FOR: COH Behav10rel Health. 4th & Slh Floor

ARCHI1ECT:
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AlADocumenl G102
Dlstribullon to:
DOWNER

8ARCHI1ECT
CONTRACTOR

Do

NAOOCUMiNT cmI2. APPUCATION AND CERTtF1CAni fOR PAYMENT
THEAMERICANrHsmuE OFAR~ 1735NEWYORk AVENUEMY WASHINCJTONDC 2OCios

CONTRACTOR'S APPLICATION FOR PAYMENT
ApplIcation I. made for payment. a •• hown bolow, In oonnectlon ,,!til lha Contract. Continuation
sheet Is attached.

OFFICIAL SEAL
WILLIAM E MESA

NOTARY PUBLIC SlA1E OF ILLINOIS
My CommISSion Excures 11'2712017

Tho Undersigned Cont",ctor certlfie. that 11>the best 01 tho Contractol'. kn•.••Aadg••
fnformatJon and bellBf the work covered by thls Application for Payment has been completed
to scoordance with the Ccmtmrl Documents, that ell amounts have been paid by the
Contractor for Work for wtllch previous Certificates for payment were Issued end payments
rucelVed from the Owner, end that current psyment shoWn herein Is now due.

Contractor: Bulley & Andrews LLC

By: 4Yf?1c:;;.:
Slot. of: :fL-
County of : c.tJtl te
Subscribed and ~ Jo before
mathis ~1SV day

Notary Public'

MyCcmmlsslon expires: //,/~4 "7

ARCHITECT'S CERTIFICATE FOR PAYMENT
In acconfenca wltIl lhaConJraet Docum.nts, based on on-sile obellMltlons ond the data
oomprlslng the above oppllcatlon, the Arch~ecl certifies to the Owner that to the best of the
Arch1tBct'e kn""'edge. InlonnaUon .m belel the Worn has prog ••••sad e. Indicated. the
quality of WOJk Is In accordance wfth the contract Documents, and the Contractor is entitled
to the payment of th. AMOUNT CERTIFIED,

AMOU NT CERTIFIED ••••••••.•••••••••••••••••••••••••••••••••••$
(Attach explanation If smount cer1lfied differs from the amount applied or. Initial on thIs
Appncatlon end on tho ContfnlJQtlonSheet thet ere chonged to ,conform ,to the emount
cet1I11ed.)

ARCHI~: .444/1 ~ ~. I.r
By: ~ r I'tJA Dale::3, ct/!?
Thls eli"rtii1CSi9iSllOlnegoUable. The AMOUNT CE-R-l1.••R•••••••iS-pa-ya-b1-.-on-Iy-to-lha-eon-tractor
namocl herein. Issuance, payment end acceptance of payment are wfthoUt prejucflce to any
rights of the OWner or COntractor under this Contmct •

9,689,527.00
1.533,718,001

1,971,581.00

678.655,00
11,223.245.00

12,692,743.00
508,083,00

13,200.828,00
11,901.900,00

CHANGE ORDER SUMMARY . ADDITIONS DEDUCTIONS
Change Clrder epprovad In 322,205,00 0,00
prevIou. months by Owner
APPROVED THIS MONTH
Number DlItoAppnlved

005 23-FEB-2015 185.878,00

CURRENT TOTAL 1B5.878.00 0.00

Net Change by chonge ClnlenI 50B,OB3.00

1,ORIGINAL CONTRACT SUM ••••••••••••••••• $
2. Nel change by change orders •••••••••••••••• $
3. CONTRACT SUM TO DATE ( Linel +/- 2 ) •.•••.. $
4. TOTAL COMPLETED & STORED TO DATE ••••• $
(Column G on G703)

5. RETAINAGE:
T01I11ralaInega Column I ofG703) ••••••••••••••••••• $

6. TOTAL EARNED LESS RETAINAGE ••••••••••. $
(Una 4 Ie•• Une 5 To1I1l)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Una 6 Item pIior Certificat.) ••••••••••••••••••••••• $

8. CURRENT PAYMENT DUE •••.•.••••..•...• , $1
9. BALANCE TO FINISH, INCLUDING RETAINAGE.

(Una 3 I••• Una 6 ) $
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